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GO TO 2040 DEVELOPMENT, VISUALIZATION AND PUBLIC 

PARTICIPATION 

GO TO 2040 is the comprehensive regional plan that will guide growth for Cook, DuPage, Kane, 

Kendall, Lake, McHenry, and Will Counties for the rest of this century.  In addition to land use 

and transportation, GO TO 2040 also addresses the full range of quality-of-life issues, 

including the natural environment, economic development, housing, and human services.  The 

Plan uses scenario modeling to strengthen the functional links between land use and 

transportation planning.  The planning process includes a robust outreach effort to inform and 

involve CMAP’s committees, partners, and the general public. 

Program Oversight: Management Staff, Bob Dean 

Regional Snapshot Reports  

Project Manager: Bob Dean 

Team (will lead or contribute to products listed below): Ahmed, Ostrander, Weiskind 

Description: These reports will study planning issues which will need to be addressed in the 

Regional Comprehensive Plan.  These provide baseline information concerning these 

planning issues and their relationships to CMAP’s areas of focus.  The preparation of each 

snapshot will be managed individually, though consistent results will be achieved.  

Snapshots currently being prepared are listed below.  In addition to these topics, the 

Chicago Community Trust will be leading and funding snapshots on topics including 

education, health, food policy, arts and culture, safety, and human relations, and CMAP 

staff will be involved in supporting the preparation of these reports. 

Products and Key Dates: Approximately quarterly snapshot reports on specific planning issues.  

Scheduled snapshot releases include reports on business location decisions, residential 

location decisions, land use inventory, freight, green infrastructure, congestion, wastewater 

infrastructure, water supply, and support for reports led by CCT. 

 

2nd Quarter Progress: 

 Completed and released energy and greenhouse gas snapshots. 

 Continued work on aging snapshot, to become part of existing conditions section of full 

plan. 

 Adapted business location decisions research to serve as part of existing conditions 

section of full plan. 

 Adapted work on land use inventory to become part of existing conditions section of full 

plan. 

 

3rd Quarter Objectives: 

 Produce draft of aging snapshot. 

 Overall, transition from preparing stand-alone snapshots to producing draft of existing 

conditions section of full plan. 

 Initiate other snapshot reports as appropriate. 
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Strategy Analysis: New Report Preparation, Online Maintenance, and 

Continued Improvement 
Project Manager: Bob Dean  

Team: Baden, Banks, Byrne, Murtha, Ostrander, Weiskind 

Description: Strategy reports are meant to define potential implementation strategies and 

analyze what would occur if these strategies were implemented.  Approximately 50 

strategies are currently expected to be analyzed through this process, and draft reports for 

most of these have been posted.  Three major sub-tasks within this overall task are 

identified: 

 maintenance of online reports (responding to reader comments) 

 continued improvement (adding local case studies where possible, updating reports 

based on new information, preparing new or improved maps or charts)  

 completion of ongoing reports, or preparation of new reports on subjects not covered 

in FY 09 

Products and Key Dates: Series of white papers on the strategies identified for potential 

inclusion in the GO TO 2040 plan, to be maintained and continually improved throughout 

FY 10. 

 

2nd Quarter Progress: 

 Completed parking strategy report  

 Received draft of freight report and began presentations to committees. 

 Continue improvement to existing strategy reports as needed. 

 

3rd Quarter Objectives: 

 Continue presentation of freight report to appropriate committees and groups. 

 Continue improvement to existing strategy reports as needed. 

Scenario Public Engagement 

Project Manager: Erin Aleman 

Team: Banks, Byrne, Capriccioso, Garritano, Talbot, Torres, Warner, Weiskind, Williams-Clark 

Description: A public engagement campaign will occur during summer 2009 to allow the 

general public and stakeholder groups to contribute to the evaluation of alternative 

scenarios.  Public engagement methods will include public meetings, an interactive website 

that will allow comments, a number of kiosks located in high-traffic places across the region, 

technical meetings with key stakeholder groups, attendance by CMAP staff at events and 

festivals, and other opportunities as requested. 

Products and Key Dates: Summary of public engagement activities and results, including 

thorough documentation and analysis of input received.  Complete by fall 2009. 

 

2nd Quarter Progress: 

• Worked to complete the workshop report and an updated press release to send to 

participants. 
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• Continue to engage the public in the GO TO 2040 campaign through email 

communications 

• Reached out to COGs and civic groups to engage them in discussions on the draft 

Regional Scenario.   

• Met with the Burnham Centennial to discuss the hand-off of their partners to CMAP 

 

3rd Quarter Objectives: 

• Burnham and CMAP Partner kick-off event to be held on January 21st 

• Continue to be in touch with workshop participants at key points 

• Continue to reach out to civic organizations to involve them in the partnership and to 

keep them informed of the plan timeline. 

Preferred Scenario Development 

Project Manager: Bob Dean 

Team: Aleman, Baden, Banks, Byrne, Elam, Heither, Ostrander, Stratton, Wies, Williams-Clark 

Description: Based on technical analysis, stakeholder involvement, and the results of the 

scenario public engagement, a preferred scenario will be developed.  This scenario will 

include specific programs and will estimate the results of these programs on key indicators.  

A financial plan will also be developed for the preferred scenario. 

Products and Key Dates: Endorsement of the preferred scenario will be sought in winter 2009-

10. 

 

2nd Quarter Objectives: 

 Developed draft of preferred scenario report. 

 Receive input from committees and key stakeholders.  

 Produced draft final report for endorsement. 

 Calculated outcomes of implementation of preferred scenario and included in report. 

 Held approximately 20 meetings between CMAP and leadership of key stakeholder 

groups to discuss scenario conclusions and process for developing plan priorities and 

recommendations. 

 

3rd Quarter Objectives: 

 Receive endorsement of preferred scenario report and release fully designed document. 

 Use report to provide overall context for discussions of the plan’s specific 

recommendations. 

Indicator Design  

Project Manager: Andrew Williams-Clark 

Team: Dean, Elam, Elberts, Ferraro, Heringa, Perpignani, Sanders, Wu, Zhang 

Description: Indicators will be used to assess the effectiveness of potential strategy 

recommendations and to track progress toward plan accomplishment in future years.  This 

activity is being undertaken in partnership with the Chicago Community Trust.  Collection 
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of data to establish a baseline, which will be used to compare future scenarios against, will 

continue.  The design of the indicators website will also occur in this fiscal year. 

Products and Key Dates:  Website beta 0.5 complete (January 2010).  Website beta 0.6 

complete (April 2010). Internal, non transportation data acquisition complete (April 

2010).  Contracted tabulations complete (May 2010). Website beta 0.7 complete, to 

include web 2.0 functionality (July 2010).  Local government survey data collection 

complete (Summer 2010).  Web beta 0.8 complete (Sept 2010). Website 1.0 complete 

(October 2010). 
 

2nd Quarter Progress: 

 Booked LGS overview presentations to all COGs 

 Revised LGS questionnaire, per input vis-à-vis FOIA revision 

 Integrated indicators website components.  Revised per user acceptance group input.  

Full prototype will be delivered Jan 15, per revised project benchmarks. . 

 Departmentalized data acquisition (ETL) and update process. 

 Increased web-ready datasets 

 Reevaluated innovation indicators 

 Developed online ARRA data mapping, graphing, download online 

 Developed, revised, deployed web visualizations for Vital Signs project for CCT 

 Framed iPhone concept 

 Executed, managed web development and tabulations contracts 

 

3rd Quarter Objectives: 

 Reallocate resources to greatly increase ETL progress (data acquisition). 

 Revise indicator website for April beta release 

 Complete field testing of LGS 

 Complete LGS presentations to all COGs 

 Finalize LGS questionnaire (hard copy and online) 

 Manage web development and tabulations contracts 

 Participate in Open Indicators Consortium  

 

Major Capital Projects 

Project Manager: Ross Patronsky 

Team: Aleman, Baden, Banks, Dean, Elam, Ferguson, Heither, Maloney, Rodriguez, Schaad, 

Stratton, Wies 

Description: Per federal requirements, a fiscally constrained list of major transportation capital 

projects will be included in the GO TO 2040 plan.  Development of evaluation measures for 

these projects and also a preliminary list of potential projects under consideration will be 

completed in summer 2009, around the beginning of the fiscal year.  The evaluation of major 

capital projects will occur in the context of the preferred scenario, described earlier in this 

work plan.  

file://cmapfs01/Shared/Projects_FY09/Regional%20Comprehensive%20Plan/Indicators/Benchmarks.xlsx
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Products and Key Dates: In the fall of 2009, evaluations of major capital projects will be made 

public.  A fiscally constrained list of major capital projects will be recommended for 

endorsement in early 2010. 

 

2nd Quarter Progress: 

 Revised completion schedule for major capital projects – endorsement targeted for June 

2010. 

 Met with major implementers (IDOT, Tollway, CDOT, CTA, Metra) to finalize project 

information for projects to be evaluated. 

 Discussed evaluation status with Transportation Committee, MPO Policy Committee 

and CMAP Board. 

 Completed individual project evaluations – narrative descriptions, travel demand model 

runs, and other analyses.  Compiled project information into packets for Transportation 

Committee. 

 

3rd Quarter Objectives: 

 Review individual project evaluations in cases where there are questions. 

 Discuss evaluation status with MPO Policy Committee and CMAP Board. 

 Continue discussions of project characteristics and priorities with major implementers. 

 Discuss individual evaluations with Transportation Committee. 

 Develop set of projects to respond to preferred scenario. 

 Discuss draft set of projects responding to preferred scenario with stakeholders. 

Plan Preparation 

Project Manager: Bob Dean 

Team: Ahmed, Baden, Banks, Byrne, Deuben, Elam, Elberts, Ferguson, Garritano, Heither, 

Loftus, Maloney, Ostrander, Sanders, Schaad, Stratton, Talbot, Warner, Wies, Williams-

Clark 

Description: This step involves preparing an initial draft of the GO TO 2040 plan.  Major 

activities include developing initial recommendations based on the preferred scenario, 

developing a financial plan with revenue assumptions, and writing the draft plan. 

Products and Key Dates: An initial draft of the plan’s recommendations (not the final, formatted 

plan) is scheduled to be available in spring 2010. 

 

2nd Quarter Progress: 

 Continued work on prioritizing and scoping key recommendations, including 

presentations to the Board on 4 priority recommendations. 

 Began preparing existing conditions section of plan, with initial drafts completed of 

sections on economics, water, and demographics. 

 Developed overall plan outline and context for plan recommendation presentation. 

 

3rd Quarter Objectives: 
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 Continue work on prioritizing and scoping key recommendations, including meetings 

with key stakeholders and presentations to the Board on 6 additional priority 

recommendations. 

 Complete drafts of several parts of existing conditions section of the plan and begin to 

receive input from committees and stakeholders. 

 Begin to prepare recommendations section of plan. 

Plan Communication 

Project Manager: Erin Aleman and Tom Garritano 

Team: Ahmed, Allen, Baden, Banks, Bright, Byrne, Capriccioso, Deuben, Elam, Ferguson, 

Loftus, Maloney, Ostrander, Talbot, Torres, Weiskind 

Description: Possibly the most important step in the entire GO TO 2040 process, this item 

involves communicating the plan’s direction and preliminary recommendations to key 

stakeholders and implementing agencies.  Because CMAP has limited implementation 

authority, it is critical that local, state, and other decision-makers be supportive of the 

direction and specific recommendations of the GO TO 2040 plan.  This task will involve 

extensive outreach to key stakeholders. 

Products and Key Dates: Various publications and other documents will be produced to 

facilitate communication.  Beginning in spring 2010 and coinciding with Plan preparation, 

staff will work to invite stakeholders from around the region to comment on the direction of 

the Plan. 

 

2nd Quarter Progress: 

 Released RFQ 

 Reviewed 23 proposals we received 

 Held interviews with highly qualified firms 

 Developed scoring criteria 

 Selected ASGK Public Strategies to assist with plan production and promotion, and 

initiate this stage of the plan. 

 

3rd Quarter Objectives: 

 Schedule initial kick-off meetings with ASGK 

 Work with ASGK to develop campaign 

 Continue to be main point of contact to ASGK and web, design, and plan writing team. 
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TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 

The region is required to develop and maintain a fiscally constrained TIP which, together with 

the region's Plan, is conformed to the State's Implementation Plan to attain national ambient air 

quality standards.  Projects under this program develop technical assistance and analysis to 

ensure maintenance of the transportation system in as good a state of repair as possible with 

extremely limited funds, at the same time preparing to implement priority programs and 

projects consistent with the region’s vision when the federal, state and regional resources allow. 

This program implements the transportation component of our vision to integrate 

transportation and land use planning through creation of the region’s Transportation 

Improvement Program. 
 

Program Oversight:  Management Staff, Patricia Berry 

TIP Development and Implementation 

Project Manager: Teri Dixon 

Team:  Alford, Berry, Frank, Johnson, Kos, Ostdick, Patronsky, Pietrowiak, Schaad, Allen, 

Bright, Hardy, Lawson, Weiskind 

Description: Work with local, county, regional, state and national partners to assure regional 

priorities are addressed and all available funding is used efficiently.  Continually assess and 

influence capital and operational status of the transportation program to assure land use 

connection, preservation and improvement of our environment and sustainability of 

economic prosperity.  Assure consideration of regional priorities regardless of fund source 

or implementing agency.  Assure that fiscal constraint and all other applicable federal and 

state regulations are met. The anticipated approval of GO TO 2040 in early FY2011 will 

drive the TIP schedule.  Work on developing a new TIP, conformity analysis, and 

conducting the call for projects will occur.  To ensure the region's efficient use of all federal 

funds, active program management will be continued. 

Products: TIP with updates or amendments (ongoing); Active program management reports 

(ongoing); obligation reports (ongoing); Expenditure reports (ongoing); Fiscal marks (as 

needed). 

 

2nd Quarter Progress: 

 Continue day-to day activities for the TIP, including amendments and modifications 

 Worked with Topiary on additional Phase II activities including additional data validation, 

reports, and macors for the SQL TIP database 

 Update of the existing TIP  

 Completing current TIP amendment. 

 Assist programmers with issues involving the TIP 

 Continued monitoring of TIP projects, fund source, cost and progress 

 Continuous update of programming marks and projects. 

 Updating of expenditure reports 

 Working with all programmers to ensure aggressive spending of funds 
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 Kept programmer apprised of potential rescissions  

 Monitored projects and programs in order to avoid rescissions 

 Updated TIP brochure 

 Monitored and updated Marks Table 

 Working on current obligation report 

 Continued staffing of COG meetings to clarify and explain TIP and regionwide 

expenditures. 

 

 

3rd Quarter Objectives: 

 Completing the update database for FFY10 

 Completing additional Phase II activities and moving into maintenance stage for SQL 

database, including working with consultants to debug reports , data validations, and 

macros for the database 

 Completing the  semi-annual amendment cycle 

 Completing  current obligation report 

 Development of updating TIP documentation 

 Continued training with staff and programmers on interface. 

 Continue expenditure reports updates 

 Working with programmers to update program to reflect rescissions 

 Continued STP funding review 

 Update new TIP database with changes through upcoming deadlines. 

 Work on Phase III of TIP SQL interface 

 

CMAQ Program Development 

Project Manager: Holly Ostdick 

Team: Alford, Berry, Dixon, Johnson, Kos, Patronsky, Pietrowiak, Schaad, Allen 

Description: The CMAQ Program for FY 2010 will focus on active program management.  

CMAQ projects have been evaluated for potential air quality benefits, including the 

reduction of volatile organic compounds, nitrogen oxides, fine particulate matter, single 

occupancy vehicle trips and vehicle miles traveled.  The timely progress of CMAQ projects 

will help move the region toward attainment of the National Ambient Air Quality 

Standards.  The monitoring of projects programmed with CMAQ funding involves active 

program management (initiated in FY 2009) which will be significant portion of activity for 

this fiscal year.  It includes communication with mayors, other municipal and county 

representatives, transit implementers, the Planning Liaisons and IDOT, as well as 

interactions with the CMAP policy bodies.  

Products and Key Dates: FY 2010-11 proposed CMAQ program (July 2009); Proposed CMAQ 

projects to be withdrawn (October 2009): FY 2010-11 final CMAQ program (November 

2009); Proposed CMAQ projects to be withdrawn (May, 2010); Analysis of CMAQ Project 

cost revisions (ongoing) 
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2nd Quarter Progress: 

 Developed list of projects that were scheduled to be accomplished in 2009 and 

their obligations if any. 

 Collected, coordinated, reviewed, presented, and made TIP changes for status 

updates for all 153 projects with phases programmed in 2009. 

 Distributed notifications of inclusion into the program for all eighty FFY 2010 

and 2011 projects. 

 Held two initiation meeting for local suburban sponsors and one for private 

diesel emission reduction project sponsors of projects included in the FFY 2010 

and 2011 program.  Produced written materials, binders, PowerPoint and oral 

presentations.  Coordination and logistics for meeting rooms, invitations, RSVPs 

and registration.  Developed lists of attendees/absentees.  Followed up with 

sponsors not in attendance. 

 Added FFY 2010 and 2011 projects into the TIP. 

 Developed six options for implementing the end of SAFTEA-LU rescission.  

Worked with committee to recommend approval to CMAP Board and MPO 

Policy Committee in January 2010. 

 Develop list of projects affected by the rescission implementation plan.  145 

projects identified – worked to coordinate with project sponsors and IDOT 

whether there projects should be removed from the rescission list. 

 Identified projects that are expected to be let in SFY 2010 and SFY 2011. 

 Worked with Urban Transportation Center on evaluation of CMAQ projects. 

 Held November and December CMAQ PSC meetings.   

 Developed and posted full meeting minutes of October and November meetings.  

Posted meeting agreements for all nine 2008 meetings and edited and posted 

meeting agreements for 3 additional meetings in 2009. 

 Processed project scope and cost changes. 

 Analyzed Job Request Forms and Obligations for active program management 

data. 

 Developed PL role in implementing CMAQ projects memo. 

 Developed Diesel Emission Reduction memo regarding benefits to the region 

and previous funding precedents. 

 

3rd Quarter Objectives: 

 Develop CMAQ ‚dashboard‛ for local project sponsors to highlight active 

program management. 

 Hold Transit and CDOT initiation meetings. 

 Continue active program management analysis. 
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 Implement $83 million rescission. 

 Attempt to obtain additional state appropriation for projects to be let by June, 

2010.  Discuss need for FY 2011 state appropriation with IDOT staff. 
 

Conformity of Plans and Program 

Project Manager: Ross Patronsky 

Team:  Alford, Berry, Dixon, Kos, Ostdick, Rodriguez, Schaad, Bozic, Heither, Wies 

Description: Northeastern Illinois does not attain national ambient air quality standards for 

certain pollutants. It is classified as a moderate non-attainment area for the 8-hour ozone 

standard, and a non-attainment area for the annual fine particulate matter (PM2.5) standard. 

It must implement a transportation program which will help to reduce levels of these 

pollutants to national standards by 2010. As part of the transportation planning and 

programming process, the impact of proposed transportation activities on the region’s air 

quality is evaluated. This evaluation, called a conformity analysis, is submitted to the Illinois 

Environmental Protection Agency and US Environmental Protection Agency for their 

review before a long-range regional transportation plan (GO TO 2040 Plan) or 

Transportation Improvement Program (TIP) is approved. The conformity analysis must 

demonstrate that the emissions resulting from the GO TO 2040 Plan and TIP meet the 

requirements of (‚conform with‛) the regulations governing air quality.  

Products and Key Dates:  Semi-Annual Conformity Determinations (October 2009 and March 

2010); Findings from consultation meetings (ongoing); updated conformity documentation 

(October 2009); implementation of MOVES model (March 2010)  

 

2nd Quarter Progress: 

 Verified that IEPA 2020 budgets for ozone maintenance SIP can be met in conformity. 

 Prepared conformity analysis for TIP amendment to be approved by Policy Committee 

in March. 

 Updated conformity analysis for GO TO 2040 reference scenario.  Developed emissions 

estimates for baseline and preferred scenarios. 

 Met with Consultation Team to discuss GO TO 2040 and SIP status. 

 Attended Midwest Transportation Air Quality Summit. 

 

3rd Quarter Objectives: 

 Work with IEPA on PM2.5 draft budgets for attainment demonstration and maintenance 

SIPs; clarify relationship of SIPs and conformity to US EPA ‚clean data‛ finding. 

 Resume testing of MOVES model. 

 Test conformity of sets of major capital projects for GO TO 2040. 

 Hold public comment period on TIP conformity amendment. Obtain MPO Policy 

Committee and CMAP Board approval. 
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CONGESTION MANAGEMENT PROCESS 

This program addresses the need to effectively manage the region’s transportation system.  The 

management and operational strategies developed will include intelligent transportation 

systems, bicycle and pedestrian policies, managed lanes, transit enhancements and 

improvements to the freight system.  Efforts to improve the safety of the transportation system 

will be a special focus within this project. 

Program Oversight:  Management Staff, Thomas Murtha 

Intelligent Transportation Systems (ITS) 

Project Manager: Claire Bozic 

Description:  This project supports regional Intelligent Transportation Systems (ITS) 

implementation within the metropolitan transportation planning process.  ITS facilitates 

more efficient use of transportation resources by providing information on incidents, 

congestion, and other operations characteristics.  ITS is used for both transportation 

planning and daily operations.   

Products and Key Dates: Regional ITS Plan (June 2010); Regional ITS Architecture (ongoing) 

2nd  Quarter Progress: 

 Held the December Advanced Technology Task Force quarterly meeting, including 

inviting speakers, preparing materials, taking notes and updating the ATTF and ITS 

Webpages. 

 Began preparation for the January Construction/Operations Coordination meeting.  I 

have set the date, made an invitation, invited people and begun to receive RSVPs.  

 A draft ‚work program‛ of the Regional Transportation Operations Coalition has been 

developed and presented to the ATTF committee for review. 

 On September 22, 2009, the Federal Highway Administration sponsored an Advanced 

Traveler Information System workshop at the Illinois Department of Transportation 

District 1 Office. Approximately 40 of the nation's 50 states have developed statewide 

advanced traveler information systems accessible through the 511 telephone number. I 

attended the workshop and volunteered to create a webpage to present the information. 

http://www.cmap.illinois.gov/atis.aspx   

 

3rd Quarter Objectives: 

Make more progress on developing the Regional Operations Coalition and changing the 

reporting structure for RTOC and ATTF. 

Performance Monitoring 

Project Manager: Tom Murtha 

http://www.cmap.illinois.gov/atis.aspx
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Team: P. Frank, A. Nicholas, D. Rice, J. Rodriguez, T. Schmidt 

Description:  This project supports regional transportation system data collection and analysis 

in support of the Congestion Management Process.  The project also provides data input for 

regional transportation indicators included in the Indicators Project. 

Products and Key Dates: Update of Highway Safety Overview (November 2009); Update of 

Freeway Congestion Data and Scans (October 2009); Update of VMT Report (January, 2010); 

On-time Performance (January 2010); System Accessibility Report (March 2010); Minimum 

of 6 Additional Performance Measures Reports (June 2010) 

 

2nd  Quarter Progress: 

 Staff continued to process 2008 freeway traffic sensor data.  We prepared working 

congestion scans, which we used to identify faulty traffic sensors.  Information about 

these faulty traffic sensors was transmitted to IDOT, requesting that they address the 

technical problems with the sensors.  This faulty data is omitted from final scans and 

performance measures.  Regrettably, most sensors on the Dan Ryan Expressway and on 

the Kingery Expressway were still not operating properly in 2008, and cannot be used to 

prepare 2008 performance measures and congestion scans for these facilities.  2008 

performance measures have been posted at http://www.cmap.illinois.gov/scans/.  Final 

scans for publication are being prepared by CMAP communications staff. 

 CMAP staff has prepared an analysis of highway ride quality for the expressway and 

principal arterial systems in the Chicago region.  The data shows improvement in the 

expressway system, but deterioration in the principal arterial system.  The report 

provides insight into current conditions, national comparisons, and historic trends.  The 

report is posted at http://www.cmap.illinois.gov/cmp/measurement.aspx.   

 To complete the regional travel mode share performance measure, staff completed re-

weighting of the recent household travel survey data, a complex process involving 

multiple datasets.  The previously available weights could not be used for performance 

measure purposes.  The new weights are now posted with the data at 

http://www.cmap.illinois.gov/TravelTrackerData.aspx.  A report on the preparation of 

the revised weights is at 

http://www.cmap.illinois.gov/uploadedFiles/regional_data/TravelTrackerSurvey/Travel

TrackerWeighting.pdf.  

 Regional freeway 2008 ADT and VMT data was tabulated and transmitted to IDOT from 

the sensor data discussed above.  This data will be posted to the IDOT AADT web site 

by early March.  This data is also now being used to prepare the annual update of the 

CMAP freeway system VMT report. 

 A draft report on household vehicle availability has been prepared and will be posted 

shortly.   

 The Congestion Management Process also generated and transmitted the following 

transportation dataset for the Regional Indicators Project: 

o Transit system accessibility 

http://www.cmap.illinois.gov/scans/
http://www.cmap.illinois.gov/cmp/measurement.aspx
http://www.cmap.illinois.gov/TravelTrackerData.aspx
http://www.cmap.illinois.gov/uploadedFiles/regional_data/TravelTrackerSurvey/TravelTrackerWeighting.pdf
http://www.cmap.illinois.gov/uploadedFiles/regional_data/TravelTrackerSurvey/TravelTrackerWeighting.pdf
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 Started preparations for the annual summer data collection program.  We are 

investigating improvements to the program to better collect performance 

measure/indicator data as part of this program. 

3rd  Quarter Objectives: 

(1) Update of Highway Safety Overview; (2) Web Posting of Freeway Congestion Scans; (3) 

Update of Freeway VMT Report; (4) Completion of vehicle availability, driver licensing, and 

vehicle registration performance report; (5) Completion of travel mode share performance 

report; (6) Transmittal of 2008 freeway performance and VMT data to indicators staff. 

Congestion Management Strategy 

Project Manager: Tom Murtha 

Team: P. Frank, A. Nicholas, D. Rice, J. Rodriguez, T. Schmidt 

Description: In cooperation with our partners, this project identifies, evaluates, and implements, 

as appropriate, strategies to address regional congestion. The project provides primary 

input for the Congestion Management Process.  The project will also support the formation 

and development of a Regional Transportation Operations Coalition to improve 

communications and transportation operations efficiency in metropolitan Chicago. 

 Products and Key Dates: Green Lanes Highway Transit Coordination (January 2010); 

Congestion Management Process (On-Going); Congestion Management Strategies (On-

Going) 

 

2nd Quarter Progress: 

 Initiated recommendation process for Regional Transportation Operations Coalition.  At 

the end of December, we had transmitted revised work plans to the Transportation 

Committee and the Freight Committee, requesting that they recommend the creation of 

RTOC.  The draft work plan, developed with the participation of the Advanced 

Technology Task Force, is posted at 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18311.  

 Continued collection of parking inventory information, focusing on: 

o entering transit parking facilities into off-street parking inventory database 

o collecting on-street parking inventory information, including peak-period 

parking restrictions.  This information will be used to update the parking data 

used for capacity calculations in the regional travel demand networks. 

 Provided comments on the parking strategy paper at 
http://www.goto2040.org/uploadedFiles/RCP/Strategy_Reports/PDF_files/ParkingStrategyFinal.pdf  

3rd Quarter Objectives: 

Initiate Congestion Management Process program plan and documentation.  Working with 

program partners, move the Regional Transportation Operations Coalition process along.  

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18311
http://www.goto2040.org/uploadedFiles/RCP/Strategy_Reports/PDF_files/ParkingStrategyFinal.pdf
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Continue to advance on-street and transit parking inventories. Assist in Green Lanes project 

study. Assist in I-55 Bus-on-shoulders project. Assist in I-290 HOV project study. 

Freight Analysis 

Project Manager: Tom Murtha 

Description:  In cooperation with our partners, this project identifies, evaluates, and 

implements, as appropriate, strategies to address regional freight needs. The project also 

addresses the impact of freight on regional communities.   

Products and Key Dates: Regional Freight Plan Recommendations (January 2010); Freight 

Indicators (On-Going); Recommended Intermodal Freight Connectors (January 2010) 

 

2nd Quarter Progress: 

 CMAP continued to work with our consultant, Cambridge Systematics, to develop 

regional freight system planning recommendations.  Products prepared and posted in 

the 2nd quarter include the following: 

o Stakeholder input report: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17894. 

o Interzonal Truck Flow Estimates: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17891 and 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17890.   

o Freight Data Synthesis: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18067. 

o Draft policy recommendations: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18015.  

o Draft project recommendations: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18016.  

 In addition, CMAP continued outreach regarding the National Highway System 

Intermodal Connectors, which connect regional freight terminals with the remainder of 

our National Highway System. The current list of proposed changes to the National 

Highway System Intermodal Connector list is posted at 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18279.   

In support of this project, CMAP worked with the consultant to engage stakeholders and 

develop and procure data for analysis.  Freight data acquisition has been a particular challenge, 

since several early versions of data we procured have been problematic.  We are continuing to 

work with our partners and vendors on improving and securing the freight information 

available to us.   

Information about these documents and activities is posted on CMAP’s Freight Planning web 

page, http://www.cmap.illinois.gov/cmp/freightsystem.aspx.  

3rd Quarter Objectives: 

http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17894
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17891
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=17890
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18067
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18015
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18016
http://www.cmap.illinois.gov/WorkArea/DownloadAsset.aspx?id=18279
http://www.cmap.illinois.gov/cmp/freightsystem.aspx
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We will continue working on our consultant to develop our regional freight system planning 

recommendations.  We expect to wrap up this project in the third quarter and work toward 

integrating the recommendations into the GO TO 2040 process.  We will also pick up on the 

Snapshot and preparing the groundwork for implementation of the ‚low-hanging fruit‛ among 

the freight system planning recommendations. 

Bicycle and Pedestrian Plan Implementation 

Project Manager: John O’Neal 

Description: In cooperation with our partners, this project identifies, evaluates, and implements, 

as appropriate, strategies to facilitate walking and bicycling in the region, including for 

access to transit.  

Products and Key Dates: Soles and Spokes workshops (on-going); development and promotion 

of walking and cycling strategies in the Soles and Spokes planning process context(on-

going); public right-of-way accessibility (on-going); facility and plan inventories (on-going) 

 

2nd Quarter Progress: 

 Work was completed on the Northeastern Illinois Regional Greenways and Trails Plan – 

2009 Update.  This plan (maps and text) was approved in October 2009.  See 

http://www.cmap.illinois.gov/greenwaysandtrails.aspx.  Final versions of online 

planning maps were produced and posted on the website.  Design and production of 

hardcopy maps is under contract with NIU’s cartography department. Considerable 

interest among  Midwest MPO’s and DOT’s in the plan and its final products among  

was expressed at the Mid America Trails and Greenways Conference.  Minor changes to 

the database were completed in order to correct inaccuracies and to maintain 

consistency with the Bikeway Information System database.  

 As IDOT has initiated projects with newly approved funds, we continue to provide 

detailed bicycle and pedestrian planning information at their request (and at times, their 

consultants’ and county DOTs’).  These responses include maps integrating land use and 

transportation information for the area around the project site and complete and 

comprehensive policy, design and engineering guidance and recommendations.  So far 

in FY 2010, more than forty of these information requests have been addressed.  We 

continue to work on these requests, on a ‘priority ranking’ basis, with the most sensitive 

or important projects being addressed first.  The time each request takes is, on average, 

one day.  However, coordination and consultation with local and sub-regional officials 

and organizations, which is often necessary, adds to the ‘turn-around’ time.  The backlog 

of outstanding requests has been reduced from over twenty to six. 

 In the 2nd Quarter, we held two Bicycle and Pedestrian Task Force meetings (October 

and December, 2009). 

 We began work planning and designing a CMAP bicycle and pedestrian blog.  This blog 

will provide information and resources of interest to our organizations, agencies, and 

individuals involved in non-motorized transportation. 

http://www.cmap.illinois.gov/greenwaysandtrails.aspx
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 Represented regional interests in walking and cycling at various meetings, conferences, 

and organizations. 

 Participated in the Executive Committee of the Grand Illinois Trail planning efforts for 

celebrating and publicizing the 10th anniversary of the GIT. 

3rd Quarter Objectives: 

 Go ‘live’ with the CMAP Soles and Spokes Bike-Ped blog.   

 Address IDOT and other agency requests for bicycle and pedestrian planning 

information. 

 Analyze, map, and summarize 2008 pedestrian and bicycle crash data. 

 Plan 2010 Soles and Spokes workshops.   

 Develop and promote of walking and cycling strategies in the Soles and Spokes 

planning process context.  

 Promote public right-of-way accessibility.   

 Maintain facility and plan inventories. 

Highway and Transit Project Analysis 

Project Manager: Claire Bozic 

Team: J. Drennan, T. Fifer, J. Rodriguez 

Description: Provide traffic projections for state, county and municipal partners in support of 

project implementation.  Provide modeling assistance for major highway and transit project 

studies.  Provide regional model information and user support for implementer planning 

studies.  Represent CMAP on technical advisory Committees established to support project 

and corridor studies.  Review and comment on transportation planning studies.     

Products and Key Dates: Traffic projections, datasets, support and written comments on an 

ongoing basis. 

 

2nd Quarter Progress: 

 New Rail Quiet Zones Maps The Illinois Commerce Commission provided us with 

information about new at grade rail crossings whose applications for quiet zone status have 

been approved. I formatted the data so Jan Drennan could produce new quiet zone maps. We 

are the only source of this map, as no other agency is creating them as far as anyone knows. 

There is a large detailed one and a smaller version. They are posted on 

http://www.cmap.illinois.gov/template.aspx?id=11962 ,  the Rail and Your Community 

webpage.  

 

 Illinois 47: US 14 to Charles Road Add Lanes IDOT contracted with Strand Associates for 

widening and reconstruction of this roadway. The consultant requested build and no-build 

forecasts, so I guided staff in coding and running the alternative, and reviewed the projections 

he developed. In addition, they requested information they could use in the study.  The 

http://www.cmap.illinois.gov/template.aspx?id=11962
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response letter directed them to the SRA report which has been completed for the roadway, as 

well as to the 2030 Regional Transportation Plan. Improvements to this facility should be 

consistent with the recommendations included for strategic systems in the long range plan.  

 

US 45 Add Lanes, Shortest Path Analysis  The consultants working on the US 45 add-lanes 

project with a Millburn bypass requested a select-link analysis in September. They also thought 

information on chosen paths comparing a "shortest path" traffic assignment and a congested 

assignment might provide some insight into traffic patterns around this project. I completed 

this and prepared an exhibit comparing the results.  They have submitted a request for analysis 

of 9 additional alternatives.  I am currently reviewing this request to see whether we can 

appropriately address the alternatives. 

 

Congestion Pricing Analysis The Illinois Tollway and Metropolitan Planning Council have 

been working on a congestion pricing study.  They have identified 3 corridors to study 

(Kennedy Reversibles, Jane Addams Tollway and I-55).  Their process did not allow them to 

evaluate potential impacts on mode shares.  Using travel time and toll information from the 

study, CMAP evaluated the potential impacts to transit ridership.   

 

Traffic Projections – responded to 40 requests for traffic projections. 

3rd Quarter Objectives: 

Respond to data and traffic projection requests in a timely manner. 
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TECHNICAL ASSISTANCE 

This program offers direct assistance to local agencies and officials to help them prepare 

comprehensive plans, address land use, planning, zoning and development issues and use 

geographic information system tools and data in decision making.  All activities are designed to 

build both local and regional capacity efforts in land use and transportation planning. 
Program Oversight:  Management Staff 

External Data Request Coordination 

Project Manager: Jon Hallas 

Team: S. Okoth, B. Rademacher, other relevant staff from other administrative groups  

Description: This project will document all technical assistance and data requests to the agency. 

Staff members regularly receive requests from local/county governments and a wider 

audience.  All responses to data and information requests received are documented.  These 

responses provide municipalities with information and research assistance in areas such as 

demographics, socioeconomics and economic data.  

Products and Key Dates: Responses to requests and quarterly reports on staff activity (ongoing 

and quarterly); Census data reports on Web site (ongoing); responses to FOIA requests (as 

needed) 

 

2nd Quarter Progress: 

 The Regional Census Data page was revamped by eliminating outdated data from the 

former NIPC website and adding recent census data. The most valuable information and 

maps from the NIPC server were saved as legacy files that may be restored at a later 

date. 

 Workshops on revisions to the FOIA and Open Meetings Act were attended to identify 

ways that CMAP can comply with changes that will be effective January 1, 2010. 

Workshops were presented by the IL Attorney General, APA Metro and ILCMA. 

 The ‚Access to Secure Server‛ agreement with the Illinois State Data Center/US Census 

Bureau was signed giving signatories access to the full range of data under embargo. 

 Census related entries have been entered on our wiki.  

 Responses were prepared for more than 27 external requests and 1 FOIA request. 

 

3rd Quarter Objectives: 

 Make substantial progress toward bringing the agency into compliance with revisions to 

FOIA and Open Meetings Act. Also, host a webinar about revisions to the law geared to 

local officials.  

 Finalize content for a follow-up webinar on census geography, census data quality, and 

economic data from a variety of federal and state sources. Present a summary version to 

the Land Use Committee in February.  

 Continue making CMAP wiki entries 

 Continue to add analyses of recent census data to the CMAP website and making 

pertinent related information on the CMAP wiki. 
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 Update the plan for creating a request for information/data form on the CMAP website 

Corridor Development Initiative 

Project Manager: Erin Aleman 

Team: S. Ostrander 

Description: The CDI tool helps communities understand how density, affordability, and 

proximity to transit, can make new development feasible for developers.  The tool will be 

targeted to communities that have a need for housing development but are facing greater 

challenges than they can overcome alone.   

Products and Key Dates: Release of an application process for select CDI communities; in 

partnership with MPC implement this program in two- three communities. 

 

2nd Quarter Progress: 

 None, this project will pick back up in the fourth quarter 

 Will continue to stay in touch with MPC and the Village of Steger to schedule the 

meetings 

 

3rd Quarter Objectives: 

 None at this time. 

Return on Investment Model 
Project Manager: Stephen Ostrander 

Team: other staff from Planning and Community and Technical Assistance 

Description: Municipalities often lack the tools to determine the financial feasibility of 

development projects, especially within confines of specific land use regulations. This may 

result in development and planning that is not based on the realities of the area and will 

have limited long-term success. CMAP is in a position to provide municipalities with the 

information needed to improve their planning process and ideally their choices, through the 

use of the Return on Investment (ROI) tool.  This will allow CMAP to support housing 

development that will better meet the needs of the region’s residents, strengthen our 

relationship with municipal planners, and better integrate housing into CMAP work.  While 

FY 2009 work focused primarily on development of the model and the training manual, FY 

2010 work will focus primarily on trainings.  

Products and Key Dates: Trainings for municipalities (ongoing). 

 

2nd Quarter Progress: 

 Held second training class for municipal planners, managers, and economic 

development staff on December 11. All spaces were filled by planners from 

municipalities not previously trained: Wilmette, Plainfield, Lombard, Carpentersville, 

Mokena, Westmont, Oak Forest, Winfield, and Skokie (several of whom brought more 

than one planner)—with a waiting list of other planners (who will be the first people 

contacted for the next class). Participants were given the manual for the ROI Model two 
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weeks ahead of time and were asked to bring actual development proposals from their 

municipalities. 

 After a line-by-line explanation of the model, participants used the model in a group 

exercise to assess an actual mixed-use development proposal from Highland Park, 

followed by individual practice using the model to assess the actual development 

proposals participants had brought from their municipalities. By the end of the class, all 

participants seemed to possess a comprehensive understanding of how to actually use 

the model. 

 Upon completion of the class, all participants were given the necessary Fregonese 

Associates license agreement; most municipalities have already submitted their signed 

license agreements, and have received the latest version of the ROI Model and manual. 

 Also taught special training class for ten staff members of the Metropolitan Planning 

Council on October 9. 

 Gave full, line-by-line overview of ROI Model for entire staffs of Community & 

Technical Assistance and External Relations on November 4.   

 

3rd Quarter Objectives: 

 Teach next quarterly training class at CMAP in March (date to be decided) for ten 

municipal planners (three of the spaces are already tentatively filled). 

 Continue to locate actual local development proposals that can be used in future 

training classes. 

 

Economic Impact Analysis 
Project Manager: Brian Rademacher 

Team: Okoth 

Description: The impact analysis is used to assist economic developers and planners in making 

informed decisions as it relates to economic development activity in their area. 

Products and Key Dates: Reports and presentations to local officials who have requested an 

analysis for a project, including specific impacts studies on theme related issues  such as  

Cargo-Oriented Development, major  interchange constructions, and other  major projects  

that have requested assistance. 

 

2st Quarter Progress: 

 Prepared an economic and revenue impact analysis for the city of Marengo in McHenry 

County. The analysis assessed the impact of a banquet facility expansion.   

 

3rd Quarter Objectives: 

 Continue to work with communities as needed to run impact analysis in for their 

planning efforts. Offer the impact analysis tool to municipalities interested in assessing 

the economic and revenue impact of developments.  
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Economic Development Analysis 

Project Manager: Brian Rademacher 

Team: Hallas 

Description: Cluster reports for each county will be prepared, this will include identifying 

clusters at the county level, identify the dominant industries for potential targeting.  An 

asset map will also be created designed to complement the economic analysis results. The 

map will highlight major assets in the region, which can also be used as a technical 

assistance tool to assist economic/community development professionals and urban 

planners.  

Products and Key Dates: Detailed reports and presentations to local officials on all cluster 

findings (on-going); Individual county cluster reports (August/ Oct); Asset map which 

highlights industrial base, human capital, and infrastructure (September); Asset map 

highlighting additional asset types financing capital, connective organizations (December).  

Targeted Industry reports (Jan-May) 

 

2nd Quarter Progress: 

 Asset map of infrastructure in the region and each county has been made. Map 

highlights business and industrial parks, intermodal facilities, and technology parks. 

 Asset map of human capital, research & development, financial capital, and the 

industrial base has been prepared. Data highlights relevant information about the 

region’s labor market, population, and available capital (i.e. academic expenditures and 

venture capital), and region’s largest employers.  

 Presented the cluster analysis to the staff of Choose DuPage. The cluster analysis was 

recognized as an important technical assistance tool as they develop their marketing 

plan for the next two years.   

 Presented the cluster analysis to Lake County Partners and the Advanced Science and 

Technology Corridor group. The analysis was important as the group discerns next 

steps in developing a industry cluster centered on science and technology.  

 Assisted I-90 corridor municipalities by providing data and recommendations as they 

bring together companies along the corridor.   

 

3rd Quarter Objectives:  

 Post the regional and county cluster information and asset map information to the 

CMAP technical assistance web page to be available as a tool to be used by CMAP and 

professionals seeking further cluster related data and information.  

 Continue to work with Choose DuPage by developing cluster reports and assisting them 

in developing an asset map.  

 Continue to work with Lake County Partners in understanding cluster trends and 

providing necessary data in their corridor initiative.   
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Summits and Roundtables 

Project Manager: Bola Delano 

Team: Rademacher 

Description: CMAP facilitates and coordinates leadership meetings, summits, and roundtables 

with private and community sectors throughout the region. These events bring together 

economic and community development practitioners, transportation and land use planners, 

private businessmen and women, and public officials to discuss and coordinate efforts in 

economic and community development. 

Products and Key Dates: 4 workshops a year and 3 partnership events 

 

 

2nd Quarter Progress: 

 Scheduled roundtable panel on market analysis to be held January 25th 2010 

 Developed a series of webinars in partnership with other organizations to build regional 

capacity in grant funding and other technical assistance programs.  

3rd Quarter Objectives: 

 Continue to  lead, coordinate and develop new topics , initiatives and programs with 

regional partners in forms of summits roundtables and webinars to build regional 

capacity in planning, economic and community development and to support the 

implementation of the GOTO2040 regional plan 

Green Initiatives 
Project Manager: Lori Heringa 

Team: Rademacher 

Description: The purpose of this project is to build upon and expand the green practices for 

local governments’ initiative on energy and green buildings and green jobs.  A series of 

workshops will be convened for the purpose of local governments to share best practices, 

mitigation strategies and other experiences regarding energy with an emphasis on green 

buildings and green jobs.  A handbook for local governments on energy and green building 

best practices will be produced. A secondary deliverable of this project will be to feature 

spotlights on green communities and their strategies to attract green jobs.  All products will 

be highlighted on the CMAP Web site.  A panel session will be held on green jobs to kick off 

an initiative to educate and promote the industry in the region. 

Products and Key Dates: Workshops for local governments on best practices on energy 

efficiency and green buildings; handbook for local handbook on energy and green 

buildings;  a panel session on green jobs; and  6 write-ups for CMAP Web site based on 

interviews with communities conducting selected green practices. 
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2nd Quarter Progress: 

 Attended session on geothermal energy and conducted research for webinar  

 Made contacts with geothermal energy industry and advocates in region for speakers; 

organized format  and engaged  2 of 3  speakers for January webinar  

 Developed outline for handbook on energy/green building 

 Solicited case studies by advertising spotlight feature on MMC web home page, weekly 

email, and phone calls to selected survey recipients – received requests from communities 

and park districts and materials for future case studies  

 Wrote and posted Spotlight on Green Communities web page (using Ektron) on rain 

gardens and native prairie for the 1st spotlight; included resources for further info, e.g., 

CMAP’s manual on watershed planning,   to promote CMAP resources. 

 Working with 2 local gov’s for next spotlights 

 

3rd Quarter Objectives: 

 Hold webinar on geothermal energy 

 Gather text, articles, and list of resources for energy and green buildings handbook (internal 

staff and outside partners will review) to create first draft 

 Organize and host energy/green building panel session  

 Write and post 2nd spotlight  and advertise 

 Distribute Greenways and Trails map to broad audience of stakeholders; advertise map and 

document on-line (IDNR, IDNR, MMC, Gov’s Sustainable Cities websites, PL’s etc) 

 

Midewin Alternative Transportation Study 

Project Manager: Ty Warner 

Team: Heringa, O’Neal 

Description: The Midewin Alternative Transportation project utilizes the FTA’s Alternative 

Transportation in the Parks and Public Lands program to create a plan for linking the 

Midewin National Tallgrass Prairie to the Chicago metropolitan region.  The plan will 

review and evaluate options for bringing residents from metropolitan Chicago to and within 

Midewin, and address the greater challenges of carrying metropolitan visitors from an 

urban context to a native prairie environment. 

Products and Key Dates:  An Alternative Transportation Plan for Midewin Tallgrass Prairie 

(December 2010). 

 

2nd Quarter Progress: 

 

 A Request for Proposals was issued for the main transportation analysis of the 

Alternative Transportation Study to develop, describe, and evaluate options for 

alternative transportation to, from, and within the Midewin National Tallgrass Prairie. 

Proposals were reviewed, ranked, and interviewed, and consultant selected for Board 

approval in January. 
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 Assisted in jury selection of final design winner for the Prairie Learning Center design 

concept for the Midewin Burnham Green Legacy Project; winner was announced at the 

‚Our Green Metropolis: The Next 100 Years‛ Burnham Centennial event. 

 Served as reviewer and commentator to IIT Design Review project for historical 

background analysis and future proposal concepts for Midewin National Tallgrass 

Prairie.   

 Continued CMAP representation on the Study Oversight Committee for the feasibility of 

a Transportation Management Area, led by the Joliet Arsenal Development Authority. 

 

3rd Quarter Objectives: 

 

 Continue representing CMAP on oversight committee for the JADA-area TMA 

feasibility study.  

 Pending Board approval and contracting with consultant, establish project management 

plan, website/public engagement strategy, and key document and data collection.  

Regional Brownfield Inventory 

Project Manager: Bola Delano  

Description: To implement and sustain a collaborative relationship with US EPA, IL EPA, and 

local jurisdictions to coordinate a program of activities encouraging sustainable solutions for 

brownfield and other development within Northeastern Illinois. 

Products and Key Dates: Regional Brownfield inventory- develop a comprehensive list of sites 

with potential environmental remediation needs; Convene stakeholder workshops in each 

county; Develop application instructions and provide technical assistance on grant 

submission; Brownfield workshops and webcasts promoting best practices; Co-Host a 

Regional Brownfield Conference and assist communities to prioritize sites in line with the 

GO TO 2040 regional planning process.  

 

 

2nd Quarter Progress  

  Almost completed the brownfield inventory for the region , waiting on a couple of 

communities to send final information, Currently developing a strategy with regional 

partners to address the relationship of brownfield and sustainability using a series of 

tools to develop the program and  for target assistance to develop these sites. 

 Developed a new program for assistance with regional partners such as USEPA, IEPA 

University of Illinois, other regional MPO’s and DCEO for a series of technical 

assistance workshops on sustainability programs linking them with the GOTO 2040 

efforts of sustainability, infill development and Brownfield remediation. 

3rd Quarter Objectives 

 To continue to partner with other regional entities and host a series of meetings, 

webinars providing technical assistance to communities on sustainable 
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initiatives. 

 To co- host a Grants Academy workshop and roundtable on new environmental 

initiatives end of  February targeting municipalities and community /economic 

development organizations 

 To host a webinar with USEPA and IEPA on February 11th 2010-designed to 

build technical accountability for a brownfield grant .titled -You’ve received an 

assessment grant, Now What? 

 

Regional Partners/Planning Profession Support  

Project Manager: Ty Warner 

Team:  All C&TA staff, Morgan  

Description: This project involves coordination with elected officials, counties, municipalities, 

planning officials and outside associations and groups to identify and addressing areas of 

mutual concern, coordinate planning technical activities and raise the profile of CMAP as a 

regional coordinator and valuable contributor to the knowledge base of municipal and 

county planning staff. 

Products and Key Dates: Planning Commissioners Training (on-going); monthly or bi-monthly 

county planning meetings (on-going); County Engineers meetings (quarterly); Staff 

planning support to the Upper Midwest American Planning Association Conference 

(September 2009), support for Chicago Metro Section monthly programs, CMAP 

professional contribution to the Municipal Design Network and CNU Illinois symposiums, 

municipal and county plan inventory and review Updating of Compendium of Plans 

(includes assessment of plan strengths, comparative study, and identification of exemplary 

references, and review and feedback on draft plan submissions), community assistance with 

comprehensive planning using Centers Toolkit and other participatory tools, CMAP 

representation for subarea planning studies, partner with RTA on TOD promotion and 

implementation, and similar professional and community-building programs. 

 

2nd Quarter Progress: 

 

 Collaborated with staff planners from Joliet, Elgin and Aurora for urban issues of 

growth and development facing ‚satellite‛ issues.  

 Joined Community Advisory Group for Willow Road Corridor in Northfield- 

Northbrook-Glenview vicinity. Conducted initial assessment of community attributes 

along this corridor and identify current transportation challenges. 

 Met with Representative Al Riley to discuss Go To 2040 objectives and overall assistance 

strategies in the 38th district.  

 Presented on sustainability panel for NIU's Center for Governmental Studies 40th 

anniversary summit on "Reinvesting in the Heartland" and contributed to group 

strategic direction for the larger northern Illinois region including CMAP's service area.   

 Presented on regional planning concerns to the Grundy County Growth Conference and 

Joliet Junior College’s Sustainability Forum.  
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 Facilitated roundtable discussion for Kane County on ‚Growing Compactly on the 

Plains: What’s the Problem?‛ 

 Participated in Municipal Design Review Network meeting on planning law, and 

completed initial draft RFP for the creation of a Planning Law Manual. 

 Met with RTA Regional TOD Working Group, reviewing TOD development survey 

results, TOD funding sources, TOD value capture paper, and 2010 community planning 

and subregional assistance programs. 

 Facilitated meeting of County Planning Directors in Kane County with a focus on 

agriculture and food production issues, and gained feedback on County population 

forecasts for the Go To 2040 plan.  

 

3rd Quarter Objectives: 

 

 Continue up meeting with staff planners for Joliet, Elgin, and Aurora for satellite city 

urban issues. 

 Continue to convene County Planning Directors for issues of joint regional concern. 

 Schedule second round of Planning Commissioner Workshop training sessions across 

CMAP region. 

 Complete summary report and analysis of Compendium of Plans project. 

 

Public Private Partnership Development 

Project Manager: Bola Delano 

Description: To develop a public private partnership taskforce for transit providers in the region 

and to develop an Industry advisory group to work directly with the Executive Director. 

Products and Key Dates:  4 meetings a year with Industrialists and transit companies focusing 

on developing a working strategy to promote private sector involvement in regional 

planning. 

 

2nd Quarter Progress: 

  Continue to coordinate efforts to ensure that 2 Industrial advisory meetings will be held 

in 2010.  

 Attended a series of meeting with private sector stake holders, transportation and transit 

business to inform them of the regional planning process, recruit them onto the 

industrial advisory group and provide them with information as requested. 

 Coordinated three meetings with private sector stakeholders some of which include the 

Lake County Chamber, Maximus enterprises. Aurora Chamber  and Hampton 

architects. 

 Facilitated discussion  with City of Aurora on regional planning and technical assistance  

programs in the region 

 

3rd Quarter Objectives 

 Continue to develop private sector partnerships 
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 Continue to facilitate or convene meetings with private sector stakeholders  

 Host a transit partnership meeting with RTA 

Full Circle Expansion and Enhancements 

Project Manager: Sef Okoth 

Team: J. Hallas, B. Rademacher 

Description: This initiative involves working with the Council of Governments (COGs) and 

Council of Mayors (COMs) to expand Full Circle mapping and planning activities outside 

the City of Chicago. Staff will work with Full Expansion Grant recipients (Barrington, S. 

Elgin, Carpentersville, Yorkville and Evanston) to develop their data collection programs to 

ensure that they gather relevant and accurate information to support local planning 

activities. Staff will also assist the Village of Long Grove map their commercial district. Staff 

will supervise individual projects ensure overall coordination and prioritization of the data 

fields to be considered for each project. - Ongoing 

 Products and Key Dates: A pool of local datasets and maps to support planning initiates such 

as business attraction & retention, management of floodplains and parkways (April 2010) 

 

2st Quarter Progress: 

 Coordinated the signing of extensions of the Full Circle contracts with Northwest and 

Kane-Kendall municipal conferences allowing us to continue working with the 5 

municipalities in  2010 

 Bola and I visited each municipality participating in the Full Circle extension initiative to 

do project evaluation, and seek their input and recommendations  

 Wrapped-up mapping projects in Carpentersville and Barrington.  

 Completed mapping Howard corridor in Evanston. Worked with city planners to retool 

the mapping application for citywide public safety audit. 

 Coordinated the writing of project status reports for the Full Circle projects in South 

Elgin, Yorkville and Evanston 

 Helped  Brian Rademacher work on the Business Parks maps for the counties 

 Currently working with the City of Yorkville on project close out report 

3nd Quarter Objectives: 

 Continue working on on-going Full Circle projects  in the collar counties- Evanston, 

Yorkville, and South Elgin 

 Assist municipalities to analyze the data gathered so far and prepare project close-

out reports 

 Assist the city of Evanston expand the public safety audit throughout the city 

 

Full Circle Planning and Programming Support 
Project Manager: Sef Okoth 

Team: J. Hallas, Rademacher 

Description: This is designed to provide data collection and mapping assistance for different 

programs and planning initiatives in the City of Chicago. Consists of four main initiatives: 
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I. Citywide Commercial Corridor Mapping: involves working with Chicago Association of 

Realtors and the Chaddick Institute for Metropolitan Development at DePaul to map 

main commercial corridors in 77 Chicago Community Areas (CCA). 

II. Chicago Community Health Worker (CHW) Survey and mapping: Involves working with 

Chicago Department of Public Health, Health Connect One and Chicago State 

University among other partners to identify and map CHW/Promoting programs in 

Chicago including; geographic coverage, resources needed, programs and services 

offered. 

III. CPS Community Resource Mapping: Involves working with Chicago Public Schools and 

Egan Urban Center at DePaul to identify and map community resources around 

underperforming schools. The main goal is to leverage local resources and encourage 

community involvement in improving academic achievements in underperforming 

public  schools 

IV. Responding,  when feasible,  to general requests for maps and datasets 

Products and Key Dates:  Datasets and maps that will provide insight on property values, 

vitality, and density of the main commercial corridor in Chicago neighborhoods (March 

2010); A report that will provide insight and inform policy recommendations on 

CHW/promotore programs and support their sustainability (RP Pilot, June 2010);  A 

database of community resources that can be leveraged to narrow the achievement gaps 

between Chicago Public Schools (March 2010) 

 

2st Quarter Progress: 

 

 Compiled Year IV - Final Report on Full Circle Technical Assistance to Communities: 

Report submitted to MacArthur Foundation on December 31, 2009  

 Continued working with the Chicago Association of Realtors to map commercial 

corridors in Chicago neighborhoods. 15 commercial corridors were surveyed in 11 

community areas.GIS maps were created from the data collected. 

  Served in the Chicago Community Health Worker (CHW) Project Advisory Committee. 

Coordinated participating organizations (over 30) to reach a consensus on the final 

survey and design format for the CHW mapping project. Collaborated with Sinai Urban 

Health Institute (SUHI) to pre-pilot CHW survey with health agencies in Humboldt Park 

and Pilsen.  

 Assisted Neighborhood Housing Services(NHS-Roseland office) to  map foreclosures 

that occurred  between April - July 2009  in Chicago Southside neighborhoods  

 Completed mapping local resources around underperforming public schools in 

Roseland, Woodlawn, Lawndale, Englewood and Austin for the implementation of the 

Chicago Comprehensive School Choice Initiative. Created maps and a resource directory 

for the Chicago Public Schools (CPS) and the community in general. 

 Updated the historic structures database. Created GIS and virtual maps of heritage 

assets in Google Earth platform for marketing thematic areas within the Black 

Metropolis National Heritage Area (e.g.  Jazz and Blues districts); also promoting the use 

of the information for research and education. The maps were useful in facilitating 
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discussions at the 2009 Bronzeville International Summit on Urban Innovation and 

Collaboration held at the U.S. Cellular Field’s Conference Center on December 18.  

 Responded to 15 outside requests for  maps and data 

 

3nd Quarter Objectives: 

 Continue  supporting Full Circle community partners  in the City by providing training 

and GIS mapping assistance  

 Prepare a brief report on the CPS/DePaul community resource mapping project 

 Continue responding to mapping requests  from the general public  

Technical Assistance Providers Coordination 

Project Manager: Stephen Ostrander 

Description: Coordination of all technical assistance providers’ efforts in the region to build 

regional capacity by providing a regional database of service and products designed to 

assist communities and organizations in their community development efforts. 

Products and Key Dates: Technical Assistance Providers Network: bi-monthly meetings (6 per 

year); Technical Assistance Providers Directory: Continue to populate Directory with 

technical assistance resources/projects carried out by CMAP as well as partner 

agencies/organizations in the region; Solicit additional information from CMAP colleagues 

and outside organizations as needed. 

 

2nd Quarter Progress: 

 Main progress this quarter involved additions to the Technical Assistance Providers 

Directory, as part of our agreement with the Delta Institute to integrate their recently-

developed ‚Environmental Resource List,‛ targeted to transportation planners, into the 

Directory. This helped the Delta Institute fulfill work funded by a grant from the 

Donnelley Foundation. To accomplish this, modifications were made to the Directory 

and its submission form. Notification of this special environmental resource list for 

transportation planners will be included as an insert sent out with CMAP traffic 

projections in the future.  

 

 

3rd Quarter Objectives: 

 Hold next Technical Assistance Providers Network meeting. Discuss future role of 

network, exploring how it might support implementation of GO TO 2040 and, more 

immediately, considering idea recently raised by members of Network for a blog 

offering announcements of new grants and updates about existing grants (with new 

content sent automatically to those subscribed to the blog). This blog could supplement 

CMAP’s existing directory of funding programs for economic and community 

development. 
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INFORMATION TECHNOLOGY MANAGEMENT 

This program provides the design, acquisition, deployment and management of computing, 

telecommunications and data resources at CMAP.   The program also facilitates the electronic 

exchange of raw data within and between CMAP and other agencies and organizations. 
 

Program Oversight: Management Staff, Rogus  

Internal Computer Infrastructure 

Project Manager:  Matt Rogus  

Team:  Tiedemann, Stromberg 

Description:  Perform daily management and monitoring of internal network performance.  

Purchase and maintain server hardware systems, as well as any other equipment that 

supports the use of servers.  

Product: Functional and robust interface between internal network and Internet.  

 

2nd Quarter Progress: 

 Continued researching collocation and failover options for CMAP local network.  

 Began testing Windows 7 OS for PCs and laptops 

 Began building Windows 7 PC images for HP 7900 and 7800 PCs 

 Met with Verizon representative and reviewed current monthly costs recommended cost 

saving plan to management 

 Began testing new methods to record meetings at CMAP  

 Continued collecting heat sensor data and began meeting with vendors to obtain quotes 

for upgrading cooling in main data center.  

 Completed re-cabling of new switches in main data center 

 

3rd Quarter Objectives: 

 To begin implementing Windows 7 OS on General use laptops and staff PCs 

 To finalize design plans and complete main data center analysis report 

 To begin collecting and evaluating power needs in main data center 

 To implement new meeting recording system and phase out proprietary recording 

system 

 To implement new plan for reducing blackberry costs 

 To continue researching collocation and failover options for CMAP local network 

Web Environment Management 

Project Manager: Lance Tiedemann  

Team: Sanders 

Description: Daily management and monitoring of Web-based network performance.  Purchase 

and maintenance of server hardware systems, as well as any other equipment that supports 

the use of servers.  Perform daily management, maintenance and monitoring of all Web-

based network and communications equipment. 
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Product: Functional and robust interface between agency workstations and storage area 

network.  

 

2nd Quarter Progress: 

 Continued supporting web environment and staff.  

 

3rd Quarter Objectives: 

 Implement new server for ArcGIS server web mapping 

 Develop cost plan for upgrading servers and obtaining additional software licenses 

 

Application Software Management  

Project Manager: Matt Rogus  

Team: P. DuBernat 

Description:  Purchase, maintenance and management of application software including daily 

monitoring of all CMAP network and communications software and periodic assessment of 

software needs and oversight of license agreements. 

Product: Legal and operational software applications.  

 

2nd Quarter Progress: 

 Met with CDWG Microsoft representative to determine best strategy for Microsoft 

licensing in FY11 

 Began testing SAS ver. 9.2 with Microsoft Windows 7 OS. 

 Continued working on Aerial imagery archive, this included developing scanning 

methodology and training staff on process, three 1970 townships completed 

 Developed new processes and procedures for applying updates to Finance and 

SharePoint servers 

 

3rd Quarter Objectives: 

 To acquire additional SharePoint server license 

 To finalize Microsoft licensing needs for FY11 

 To implement SAS ver. 9.2 on Windows 7 

 To upgrade ESRI ArcSDE and implement new 2008 Aerials imagery 

 To complete scanning of all 1970 Aerial imagery 

 

 

 

Office Systems Management  

Project Manager: Penny DuBernat  

Team: Finance and Administration staff 
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Description:  Daily management and monitoring of office technology systems including 

telephone system and agency financial and personnel management software system 

Product:  Functional and robust office technology systems. 

 

2nd Quarter Progress: 

 Resolved ongoing Full Phone issues 

 Arranged for CMAPs service provider to verify that each DID is outpulsing CMAP for 

caller ID to resolve an ongoing issue.   

 Upgraded the Avaya telephone software 

 Investigating possible phone system replacement.  Met with: 

o Converged Communications Systems-current Avaya System 

o Appia-Managed Cisco System 

o Sentinel-Cisco System 

 Conducted IT telephone system training 

 Attended Avaya web conference 

 Began work on IFAS Disaster Recovery Plan 

 Conducted Timekeepers Training Class for staff. 

 Conducted several IFAS Team Leaders Meetings to discuss monthly staff progress of 

assigned tasks 

 Conducted IFAS Security Training session with staff. 

 Worked to identify staff knowledge gaps with regard to IFAS and develop a plan to 

mitigate these deficiencies. 

 Began the HRWC masks for data input 

 Began the documentation process for AP/AR 

 Completed documentation process for journal entries 

 Completed the documentation process for creating a new employee record in IFAS 

 Began to configure and prepare for use the Applicant/Candidate Tracking Module 

 Began to prepare the HRWC masks for data input 

 Created the IFAS issues log 

 Resolved W2 and 941 outstanding issues 

 

 

 

3nd Quarter Objectives: 

 To continue planning for disaster recovery of IFAS system  

 To have the Leave Time Request Form configured, tested and deployed 

 To create a SERS file that can be electronically transmitted 

 Create a workflow model to approve PE additions at the auditors request 

 Modify the existing workflow model to allow Jennifer Becerra to approve a second time 

 To begin the documentation process for Bank Reconciliation and also to develop a plan 

for downloading the bank file electronically 

 To begin the Contract Management documentation process 

 To continue the HR/PY documentation process 
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 To complete the Applicant/Candidate Tracking Module 

 To complete the HRWC masks for data input 

 To begin the Documents Online Documentation Process 

 To begin developing a plan for document retention and archiving 

 To maintain the IFAS issues log and monthly status reports 

 To begin documentation of the WF models  

 To continue to monitor and resolve telephone issues 

 To write a recommendation regarding the upgrade or replacement of the current phone 

system 

 

User Support  

Project Manager:  Ben Stromberg 

Description: Serve as training and instructional resource for internal users.  Serve as technical 

intermediary in resolving IT related problems encountered by CMAP staff. 

Products:  Documentation of training and instructional resources.  Documentation of IT-related 

problems encountered by CMAP staff. 

 

2nd Quarter Progress: 

 Continued to re-image employee desktop and laptop PC’s on an as-needed basis 

 Upgraded all known Blackberry Storm’s in the office 

 Help aid employees for questions regarding Blackberry’s as well as computer problems 

 Returned and replaced faulty Viewsonic monitors 

 Held training session on how to remote log in to the Adobe computers located in the 

South Work Room 

 Updated several desktop and laptop model images, deleting unnecessary programs 

 Working with Lance to create a helpdesk page for the upcoming SharePoint website 

 

3rd Quarter Objectives: 

 Work with Lance on the startup Help Desk page of the SharePoint server 

 Continue to assist employees with computer and Blackberry related issues 

Regional Data Archive Demonstration 

Project Manager: Greg Sanders  

Team: Bozic, Wu, Zhang 

Brief Description: Design and implement a Web-based data exchange medium for archived 

transportation data.   This is intended to consolidate the archive objectives of the region’s 

ITS and RTAMS program with the objective to offer partner agencies a Web-based data 

exchange medium for archived transportation data.   

Products and Key Dates: A high-capacity storage area network housing archived transportation 

data sets.  A content management system (CMS) allowing users to quickly find and evaluate 

archived transportation datasets. A query interface permitting basic analysis and 
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visualization of database content.  A file transfer protocol for uploading and downloading 

datasets to local systems.  Design Document (January).  Multi-year work plan (June).  

 

2nd Quarter Progress: 

 Presented CMAP web data system to ITS task force, including RTA, City of Chicago and 

others. 

 Evaluation of RTAMS features has begun 

 

3rd Quarter Objectives: 

 Complete design document  

 Internally set strategy for implementing RTAMS/ITS data system within CMAP web 

framework 

Internal Wiki/Content Management System Development 

Project Manager: Lance Tiedemann 

Team: Fijal, Perpignani, DuBernat 

Brief Description:  A Wiki allows users to collaboratively create, edit, link and organize their 

research.  FY09 included establishment of a Web-based wiki for CMAP staff.  FY10 will 

expand wiki functionality to include a Content Management System (CMS) servicing 

CMAP’s internal network.  

Products and Key Dates:  A robust and functional Wiki/CMS to servicing the internal computer 

network.  (Design Document (January).  Multi-Year Work Plan (June).  Deployment of 

CMS/Wiki tools to CMAP staff (ongoing).  

 

2nd Quarter Progress: 

 SharePoint Intranet planning: 

o Hosted multiple meetings with CMAP staff for ongoing implementation 

discussions 

o Hosted multiple conference calls and a two-day, on-site meeting with Northridge 

Systems team for ongoing implementation discussions 

o Finalized multiple implementation documents 

 Site Map 

 Wireframes 

 Technical Architecture 

 Intranet Design 

 Governance Plan 

o Continued SharePoint training 

o Researched disaster recovery needs for SharePoint environment 

o Obtained SLA information and price quotes 

 Provided ongoing Ektron CMS 400 support to CMAP staff 

o Trained staff 

o Resolved technical difficulties 

o Upgraded technology 



38 
 

o Assisted with new content planning and implementation 

 

3rd Quarter Objectives: 

 Test and approve User Acceptance build of CMAP’s SharePoint intranet 

 Implement Production build of SharePoint intranet 

 Assist Administration staff in populating intranet document libraries 

 Train initial SharePoint intranet users 

 

Internal Data Library Management 

Project Manager: Greg Sanders 

Team: D. Clark, Fifer, Sanders, Zhang 

Brief Description: Manage and maintain CMAP data library.   Acquire and catalog new data.  

Retire obsolete datasets.  Establish protocols for meta-data and attribution.  Enforce 

proprietary dissemination and license agreements. 

Products and Key Dates:  Documentation of data library management practices.  A well-

organized and easy-to-use catalog of CMAP data assets for internal use and public review. 

(Implementation documentation (ongoing). 

 

2nd Quarter Progress: 

 Many data sets acquired and processed  

 Departmental data users have been enlisted to contribute to data processing efforts 

 New utilities created for importing metadata into data library 

3rd Quarter Objectives: 

 Create detailed long-term plan for routine data updates  

 Continue to acquire relevant data sets  

 Meet with RTA and Tollway regarding data sets related to RTAMS and ITS 

Data Dissemination and Visualization  

Project Manager: Greg Sanders 

Team: R. Krell, Wu.  Other project managers from the TIP, FPA, and GO TO 2040 projects are 

also involved in these efforts.  Staff from External Relations and C&TA departments should 

help promote individual applications from this effort. 

Brief Description: Develop Web data systems for display and dissemination of CMAP data.  

Create and manage Web-based mapping applications. 

Products and Key Dates: Robust and reliable Web-based data dissemination applications.   

 

2nd Quarter Progress: 

 Phase 2 Indicators framework (query engine) is substantially complete 

 Vital Signs charts have been delivered to Chicago Community Trust 

 Phase 3 work plan for customizable user home pages (‚My CMAP data‛) was begun 

 Development phase of iPhone app has begun – working with Avencia of Phila. 
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 Fully implemented WebOrb remoting middleware for faster web performance 

 API (Application Programming Interface) has been developed and documented (see 

http://data.cmap.illinois.gov/API.aspx ) 

 

3rd Quarter Objectives: 

 Complete phase 3 framework development - customizable user home pages (‚My 

CMAP data‛) 

 Deliver CMAP data services for Avencia iPhone development 

 

  

http://data.cmap.illinois.gov/API.aspx
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POLICY DEVELOPMENT AND STRATEGIC INITIATIVES 

The overarching aim of CMAP’s Policy Development is to provide research, analysis and 

development of polices to support, promote and integrate transportation and land use 

planning.  Another vital goal is to improve CMAP’s capacity to understand and communicate 

the significant impacts that land-use and transportation decisions have on each other and 

housing, economic and community development, natural resources, and human services. This 

project will also coordinate the policy development activities across all functions of the agency.    

 

Program Oversight: Management Staff 

CMAP and MPO Committee Support 

Description: Provides staff support to the CMAP Board, the MPO and the committees that 

report to both policy boards.    

Team: J. Allen, P. Berry, J. Bright, L. Deuben, T. Dixon, J. Leary, J. Elam, B. Rademacher, T. 

Warner, R. Pietrowiak  

 

2nd Quarter Progress: 

 Developed the agenda and materials for the CMAP Board, MPO Policy Committee and 

the advisory, coordinating, and working committees that report to both policy boards.   

 Provided updates throughout the quarter to the board members and other committee 

members as necessary regarding agency activities.  

 Provided working committee summaries on a monthly basis.  

 

3rd Quarter Objectives: 

 Continue to develop the agenda and materials and provide staff support to the CMAP 

Board, the MPO and the committees that report to both policy boards. 

Policy Development for CMAP Regional Focus Areas 

Team: A. Byrne, L. Deuben, J. Elam, J. Leary, D. Ferguson, M. Maloney, B. Baden, T. Garritano, 

Ahmed, Talbot  

Description: While much of CMAP’s policy development activities will occur through the GO 

TO 2040 planning process, the purpose of this task is for the deployment of communication 

tools, principles and/or initiatives which can be undertaken by staff in FY ’10 alongside the 

Plan’s development.  In FY ’09, this team undertook a variety of tasks, including 1) 

finalizing a ‚federal-metro framework‛ for the CMAP Board’s endorsement; and 2) 

developing CMAP’s approach to the American Recovery and Reinvestment Act.  In FY 2010, 

this team will structure its work around the major upcoming legislative initiatives at the 

State and Federal level, including federal transportation reauthorization, energy and climate 

change bills, a State capital bill, and other State legislation. 

Products and Key Dates: Deliverables are as-needed and typically take the form of policy briefs 

or press releases to the CMAP Board or other committees, regional media outlets, or other 



41 
 

regional stakeholders.  Local model ordinances for water infrastructure will also be 

produced under this project heading. 

 

2nd Quarter Progress: 

 CMAP, in partnership with the cities of Chicago and Rockford and on behalf of our 

seven-county region, CMAP submitted a $75 million proposal to the U.S. Department of 

Energy (DOE) Energy Efficiency Retrofit Ramp-up program. The grant would help fund 

a strategy we're calling the "Chicago Region Retrofit Ramp-up" (CR3), which takes a 

comprehensive approach to facilitating retrofits of commercial and residential buildings 

across the region. 

 Completed document entitled Helping to Create a Context for Federal Reform: 

Comprehensive Regional Planning in Metropolitan Chicago.  The rationale for this effort is 

the recent interagency agreement between DOT, HUD, and EPA to implement joint 

housing, transportation, and environmental initiatives.  This document is on the CMAP 

Web site and copies have been made for distribution. 

 Coordinated with the Metropolitan Planning Council, CNT, RTA, MMC and others 

about strategizing for this important federal initiative. 

 

 

3rd Quarter Objectives: 

 Meet face to face with federal officials, including staff of the White House Office of 

Urban Affairs, USDOT, HUD, and EPA regarding reform of federal policies and 

programs. 

 Continue to coordinate with regional partners, including the RTA, on federal policy, 

transportation reauthorization, and climate change legislation. 

Housing Policy & Initiatives 

Project Manager: Lee Deuben 

Description: CMAP's initiatives seek to integrate housing into the long range comprehensive 

planning processes as well as to be responsive to current housing market conditions.  The 

CMAP Board calls for the agency to address housing issues as part of the overall 

comprehensive plan, particularly addressing housing conditions, type, affordability, and 

location.  To meet regional priorities, the location, availability, and affordability of housing 

needs to balance with that of jobs, access to transportation, and protection of open space and 

natural resources.  CMAP seeks to explore sound policy decisions that assure residents of 

northeastern Illinois safe, decent and affordable places to live.  

 

Products and Key Dates:  

 Regional Homeownership Preservation Initiative (RHOPI): meets on a monthly basis to 

share information and assure that strategies are aligned. CMAP, MMC, MPC and 

CM2020 continue to lead the efforts in addressing vacant and foreclosed properties in 

the Chicago region.  CMAP will continue moving the vacant and foreclosed property 

initiatives of the RHOPI action plan forward through FY2010. 

http://www.eecbg.energy.gov/
http://www.eecbg.energy.gov/
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 Municipal Best Practices on Mitigating the Impact of Foreclosures: CMAP, in 

partnership with the MMC and BPI, is developing a best practice manual for addressing 

foreclosures.  The manual will include model ordinances and case studies from around 

the region of communities taking measures to address vacant buildings as a result of 

foreclosures.  This information will be updated on a regular basis as new information 

and best practices emerge.   

 Neighborhood Stabilization Program Initiatives: CMAP has facilitated information 

sharing among the NSP grantees from ARRA, which is key to leveraging additional 

assistance and maximizing impact.  CMAP currently maintains a group NSP list serve 

and coordinates information sessions for the recipients of NSP.  CMAP will continue 

coordinating NSP efforts through FY2010. 

 CMAP will offer a range of assistance to state and local agencies in helping to coordinate 

efforts that will strengthen the region’s competitive advantage, especially in regards to 

ARRA and other federal funds.  This assistance includes measuring the economic impact 

of proposals and coordination with key stakeholders that can implement a successful 

program.   

 

2nd Quarter Progress: 

 CMAP hosted an event titled, After the Shock: Preparing for the New Housing Market, 

on October 29, 2009, at the Federal Reserve Bank of Chicago in partnership with the 

Urban Land Institute, Metropolitan Mayors Caucus and Chicago Metropolis 2020. This 

event was an important opportunity for municipal officials to discuss the future of the 

housing market with representatives from the development and financial communities.  

 Mercy Housing hosted an event at the CHASE auditorium to celebrate NSP and ARRA 

collaboration.  CMAP was prominently featured at this event as an example of efforts 

underway that represent regional collaboration and progress.  

 The Regional Home Ownership Preservation Initiative (HOPI) launched a new website, 

www.regionalhopi.org, with stories, research, and data about efforts to limit foreclosure 

impacts in northeastern Illinois.  CMAP is a major partner in the web initiative. 

 In October, the Illinois Senate passed SB 1894 to help communities address problems 

associated with foreclosures including a requirement that municipalities receive notice 

of foreclosure and contact information.  Passage of the bill was on the CMAP Board’s 

legislative priorities.  

 Developed a sound NSP2 work plan and determine next steps with consortium partners 

(NSP 2 award notification is still pending) 

 Continued to convene the NSP Coordinating Council and post content to the NSP 

listserv. 

 Finalized best practice draft manual on foreclosures and developed an outreach strategy.   

 RHOPI continues to meet on a monthly basis to address regional foreclosure issues 

associated with mitigating the impact of foreclosure on neighborhoods.  

 

3rd Quarter Objectives: 

http://cts.vresp.com/c/?WoodstockInstitute/b3e95f53fd/fa4102c0cc/914b2a2cd0
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 NSP Coordinating Council: CMAP will continue to convene key direct recipients of NSP 
funds on a quarterly basis to discuss strategies for implementation and progress.  These 
meetings allow NSP recipients the opportunity to share their questions, concerns and 
achievements with each other, ultimately resulting in a more successful use of the funds 
for all involved. 

 The Best Practice Guide for dealing with vacant and foreclosed buildings that CMAP, 

the Metropolitan Mayors Caucus and Business and Professional People for the Public 

Interest are working on should be finished in early 2010 and will be available in print 

form in early February. The best practice manual will involve a large outreach effort 

including hosting a one day summit to guide municipalities on best practices; providing 

one-on-one technical assistance to communities to help them institute policy changes 

and take advantage of the new foreclosure legislation; and wide distribution of the 

publication.   

 CMAP and CM2020 will continue to assist inter-jurisdictional efforts in South and West 
Cook County as they get underway.  By having each area’s Coordinator tied into 
regional agencies, the sub-regions will be better positioned to take advantage of best 
practices and additional opportunities (resources, knowledge of applicable federal and 
state programs).   

Transportation Policy & Initiatives 

Project Manager: Doug Ferguson 

Description: CMAP will address emerging challenges and issues arising from transportation 

policies and planning on the national, state and local levels.  Our region needs to help shape 

the policies and programs that will dictate the role transportation plays in our communities 

and seek to align our national, state, and local transportation policies with an array of issues 

including climate change, housing, health, economy and sustainability.  The U.S. Congress 

over the next year will be working towards a new federal transportation authorization bill 

along with legislation on a national climate change bill.  The debate and discussion of 

climate change has a heavy focus on transportation and its role for reducing green house gas 

emissions.  It will be critical to the region that CMAP have a concise policy that can feed into 

the development of the new transportation bill. 

Products and Key Dates: Federal transportation authorization bill policy brief to CMAP Board; 

other policy briefs as topics and legislation arise. 

 

 

2nd Quarter Progress: 

 The policy goals developed as a part of the legislative policy brief on the Federal Surface 

Transportation Reauthorization were presented to the MPO Policy Committee.  

 Staff met with representatives from other large metropolitan areas during the AMPO 

Annual Conference concerning the development of major metropolitan principles for 

reauthorization.  While unable to come to consensus efforts continued via individual 

discussions. 

 Meet with RTA staff on coordinating efforts on transportation reauthorization and 

Federal partnership for sustainable communities. 
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 Made a presentation to Chicago Wilderness members on  the policy behind federal 

transportation finance and what the future might hold. 

 

3rd Quarter Objectives: 

 Continue to monitor federal surface transportation reauthorization efforts and 

extensions of the old authorization. 

 Formalize a set of major metropolitan reauthorization principles with other large MPOs. 

 Continue to monitor climate change legislation with particular attention to the 

requirements on transportation planning and programming at the state and MPO levels. 

Financial Plan 
Project Manager: Matt Maloney 

Team: Baden 

Description: This project reflects CMAP’s interest in documenting and analyzing a range of 

public finance issues in the Chicago metropolitan region.  Much of this project is aligned 

with GO TO 2040.  Deliverables along the critical path of the Plan include determining the 

Plan’s fiscal constraint for transportation revenues and expenditures and assessing the costs 

of strategies in the Plan’s preferred scenario.  The primary milestone of this project under 

the policy development program is the release of a ‚snapshot-style‛ technical report, in the 

winter of 2010, which focuses on historical trends as well as current relevant policy issues 

related to taxation and other public finance issues in the region.   

Products and Key Dates: Release of Financial Plan report is scheduled for the winter of 2010.  

The fiscal constraint for transportation is scheduled to be completed in the winter of 2010 

along with an accompanying report to fulfill federal requirements. 

 

2nd Quarter Progress: 

 Presented tax policy recommendation for GO TO 2040 to CMAP Board. 

 Finalized taxation snapshot document.  Report should be released later in January. 

 Continued work on fiscal constraint for GO TO 2040, including completion of 

transportation revenue forecasts and initial expenditure forecasts.  More on this work is 

reported under GO TO 2040. 

 

3rd Quarter Objectives: 

 Revise technical tax policy document. 

 Engage in outreach regarding snapshot’s release to CMAP committees, civic 

organizations and local governments. 

 Continue any necessary work on tax policy for GO TO 2040. 

 

 

American Recovery and Reinvestment Act Coordinating Council 
Project Manager: Annie Byrne 

Team: Deuben, Reisinger 

Description:  Recognizing the opportunities presented for the region through the stimulus 
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funds made available through the American Recovery and Reinvestment Act, CMAP is 

leading the ARRA Coordinating Council.  CMAP and the council will offer a range of 

assistance to state and local agencies in helping coordinate efforts that will strengthen the 

region’s competitive advantage, especially in regard to ARRA and other federal funds.  The 

council is made up of the Center for Neighborhood Technology (CNT), Chicago Community 

Trust (CCT), Chicago Jobs Council (CJC), Community and Economic Development 

Association (CEDA), Grand Victoria Foundation, Housing Action Illinois (HAI), 

Metropolitan Mayors Caucus (MMC) and the Metropolitan Planning Council (MPC).  The 

council’s goals include:  (1) The smart application of resources and development of a 

prioritization strategy.  This will include leveraging funds from ARRA as well as the private 

sector; (2) To create an effective communication platform and mechanism to engage the 

necessary organizations and local governments that will help maximize ARRA resources 

throughout the region; (3) To identify linkages and opportunities between the different 

programs and existing resources; and (4) to identify innovations and transformative 

practices and integration where possible.  

Products and Key Dates: 

 Compile basic, yet comprehensive information on the ARRA programs relevant to this 

partnership.  Program details will help the group identify linkages and opportunities for 

linking programs and leveraging additional resources.  This information includes maps, 

timelines, priorities, and determining the audience and players that should be engaged.  

Important updates and information will be posted on CMAP’s recovery website. 

(Ongoing) 

 Survey local governments and other ARRA fund recipients to determine where 

assistance is needed and where opportunities exist.  This will be used to create a 

prioritization strategy.  (August-September) 

 Provide a range of assistance as needed.  Examples include:  develop strategies to link 

programs, coordinate revolving loan funds, support competitive program applications 

and implementation.  Additionally, this assistance includes measuring the economic 

impact of proposals and coordination with key stakeholders that can implement a 

successful program.    (Ongoing) 

 The Council will also be a resource for helping to form additional projects and initiatives 

that will exceed the lifetime of the ARRA funding.  These opportunities are to be 

determined, but may include pursuing workforce development coordination as described 
in the GO TO 2040 workforce development report.  (Ongoing) 

 

2nd Quarter Progress: 

 Continued sharing information on the Recovery Act  through bi-weekly economic 

recovery newsletters and posts on economic recovery blog 

 Continue posts on economic recovery blog. 

 Coordinated with Mercy Housing for event to recognize collaboration around the 

Recovery Act.  

 Coordinated with Chicago Jobs Council and the Trust for the development and 

execution of November 9th regional workforce development meeting. This meeting is 
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relevant to two areas: part GO TO 2040 workforce development recommendation 

development and part collaboration and strategy building around Recovery Act 

opportunities. 

 Engaged Open Indicators Consortium to assist in Recovery Act data collection, 

aggregation, and visualization.  

 Coordinated with CNT to promote a new Basecamp site created for EECBG recipients- 

an identified need through the survey.   

 Worked with DCEO and ILARC to begin development of guidelines for CMAP’s 

administration of the Energy Efficiency and Conservation Block Grant program. 

 Regional ARRA Coordinating Council met in December to discuss updates and progress 

on key focus areas. The RACC added a new member, Alexander Sherman from the Civic 

Consulting Alliance. He is working closely with the City of Chicago’s Recovery 

Partnership and will be helping to link City initiatives to regional initiatives when 

appropriate. The group decided to keep informed of progress related to the Sustainable 

Communities Initiative and will add this as a standing agenda item for future meetings. 

 

3rd Quarter Objectives: 

 Continue sharing information on the Recovery Act Through bi-weekly economic 

recovery newsletters and posts 

 Produce and distribute summary documents of first and second quarter reporting data 

from ARRA recipients for select programs.  

 Continue working with DCEO and ILARC to finalize guidelines and program 

development CMAP’s administration of the Energy Efficiency and Conservation Block 

Grant program. Distribute program RFP and outreach activities.  

 The RACC will meet February 24th.  

 

Legislative Analysis 

Project Manager: Ylda Capriccioso 

Team: Allen, Hardy, Smith, other relevant staff 

Description: This project is responsible for the development of legislative priorities and 

initiatives of CMAP.  The team will advise on legislative and outreach strategies and 

coordinates those strategies with the CMAP priorities. Team will review proposed state 

legislative agendas from COGs, counties, municipalities and other partner organizations, 

and coordinate meetings with legislators, agency liaisons, and committees to provide 

information about CMAP and the CRPF. Staff will attend committee hearings and legislative 

meetings. Staff will prepare written materials for one-on-one meetings or hearings. 

Products and Key Dates: Revised Comprehensive Planning Fund (CRPF) fact sheet (November 

2009), Revised Legislative Priorities Memo (December 2009), Regional Legislative Briefings 

(Jan-Feb 2010, Post Session, 2010), Springfield Day 2010 (March 2010), 2010 Legislative 

Report (Post Session 2010), Weekly Legislative Report for Executive Staff (On-going), 

Monthly Legislative Update (On-going) 
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2nd Quarter Progress: 

 Completed internal and formal Legislative Priorities to be presented and approved at 

the January Board meeting.  

 Met with select legislators and committee liaisons about CMAP, particularly the funding 

component.  

 Set up meetings between CMAP staff and state legislative leaders and appropriation 

chairs and staff:  House Dem Appropriations, Senate Dem Appropriations, Currie Flynn, 

Davis, Riley, Acevedo, and Hutchison. 

 Attended IML meeting to discuss legislative agenda statewide and promoted CRPF.  

 Identified top ten cities CMAP will reach out to on legislative activities.  

 Collected and compiled legislative agendas from CMAP partners, COGs, Counties and 

municipalities. 
  

3rd Quarter Objectives: 

 Distribute Legislative Priorities to COGs, CMAP partners and legislators  

 Regularly attend General Assembly with key staff to meet with legislators.  

 Begin monthly reporting for bill tracker. 

 Begin and complete 2010 CMAP Springfield Day for board and key staff. 

 Discuss CMAP’s priorities to all working committees. 

CMAP Annual Report 

Team: J. Leary, T. Garritano 

Description: Annual report describing overall CMAP progress toward key milestones. 

Product and Key Dates: FY ’09 CMAP Annual Report 

 

2nd Quarter Progress 

 Project completed. 
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DATA DEVELOPMENT AND ANALYSIS 

This program includes tasks needed to prepare primary datasets that originate with CMAP as 

well as those developed by other sources.  Data collection is an important aspect of CMAP’s 

expanded planning responsibilities.  It permits the integration of environmental, transportation, 

housing, economic development, socio‐economic and land use planning data.  These efforts will 

be critical to establishing base datasets for evaluating projects of regional significance.   This 

program is also critical to facilitate the electronic exchange of raw data within and between 

CMAP and other agencies and organizations.  Establishing strong and robust data exchange 

agreements and protocols between governments and organization is critical to maintaining 

current and credible planning data resources. 

 

Program Oversight: Management Staff 

Urban System Model Development 

Project Manager:  Kermit Wies 

Team: Bozic, Clark, Heither, Stratton 

Description: This is a multi-year effort to advance the practice of land use and modeling in the 

Chicago region. FY09 included hosting a symposium on activity-based modeling and a 

consultant contract to design a long-term modeling work program for CMAP.   FY10 will 

focus on development and implementation of advanced travel flow microsimulation and 

enhanced econometric modeling of urban activity. 

Products and Key Dates:  Executable model code, documentation and staff training (ongoing).  

Strategic Plan for Advanced Model Practice (January). 

 

2nd Quarter Progress: 

 

 The Advanced Travel Model Cadre is well underway with a clear direction for CMAP 

emerging early in the effort.  An online collaborative project site was established and 

cadre members began contributing and communicating in that medium.  An conference 

call was held and project team leaders shared their draft outlines for product 

deliverables.  Cadre member Tom Rossi conducted his required weeklong residency at 

CMAP and met with several staff members to establish priorities for the policy response 

features of new modeling tools. 

 Kermit is serving on two TRB technical oversight panels for the Strateghic Highway 

Research  Program.  These projects are of direct relevance to CMAP Advanced Modeling 

Research: Congestion Pricing and Network Microsimulation.   

 

 

3rd Quarter Objectives: 

 . 

 Third quarter objectives include receiving complete draft reports from modeling cadre 

team leaders.  These will provide the basis for writing the multi-year Strategic Plan for 
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Advanced Modeling at CMAP.  At present, high policy priorities are being placed on 

pricing and freight modeling improvements. 

 Kermit is also initiating a freight modeling proposal for presentation at a conference in 

May that outlines the analysis construct for freight modeling needed to address CMAP’s 

policy priorities. 

Travel and Activity Survey Program 

Project Manager: Sandy Perpignani 

Team: Fifer, Fijal 

Description:  Develop a community of users around existing Travel Tracker and Water Supply 

Survey products.  Continued quality assurance and control of Travel Tracker and Water 

Supply datasets. 

Products and Key Dates:  Report on qa/qc efforts posted to CMAP Wiki (June).   

 

2nd Quarter Progress: 

 Travel Tracker Data V2: Developed the second version of CMAP’s Travel Tracker data.  

Updated MSAccess database and documentation.  Posted on Travel Inventory web site.  

V2 includes: 

o Cleaned data with unlikely (or impossible) distance/time combinations flagged 

and corrections made where possible. 

o New weights developed in-house by Parry Frank. 

o New (straight-line) distance calculations 

o Updated data dictionary with variables for data cleaning results, new weights, 

and new (corrected) distance calculations. 

o Weighting methodology documentation 

 Continued to oversee Travel Tracker data user community 

Met with RTA/Metra and other data users to discuss RTA/Cambridge project. CMAP will post 

results on our Travel Inventory web page when RTA gives the go-ahead.3rd  Quarter 

Objectives: 

 

 Post final RTA/Cambridge results on CMAP Travel Inventory web site (waiting for 

permission from RTA to make it public). 

 Update confidential data set with V2 numbers and docs 

 Complete new weighted calculations in Summary Tabulations doc and post. 

 

Land Use Inventory  

Project Manager: David Clark  

Team: J. Drennan, Fijal, Morck 

Description: Development of a new method for gathering information for future Land Use 

Inventory products.  FY09 included completion of the 2005 inventory, a heavily labor-
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intensive effort.  FY10 will focus on developing the tools and techniques needed to automate 

data interpretation and to introduce a system for posting regular updates. 

Products and Key Dates:  Design documentation, work plan for ongoing management and 

staffing, schedule for product development, ongoing data collection.  Design document for 

new Land Use Inventory System (January).   Work Plan for implementation of new system 

(June). 

 

2nd Quarter Progress: 

 Developed draft database design for Inventory parcel geodatabase, based on St. Charles 

Township proof-of-concept work in Q1. 

 Evaluated parcel GIS files from the seven counties to determine the pre-processing steps 

necessary to make each county’s parcel file fit into the Inventory geodatabase schema 

(the counties maintain their parcel data differently from one another, so the pre-

processing steps will be different for each). 

 Based on evaluations, pre-processing steps have been established for Kane and 

McHenry Counties; steps for DuPage are currently under development.  Pre-processing 

work is being automated to a large extent using ArcGIS ModelBuilder so that future 

parcel files from those counties can be handled in a fraction of the time. 

 Associated entity mapping: creating a series of thematic point layers that will assist in 

land use interpretation and in some cases can serve as useful, stand-alone reference data 

for general CMAP use.  A K-12 schools layer was completed early this quarter; layers 

representing wastewater treatment plants and higher education facilities are currently in 

development. 

 

3rd Quarter Objectives: 

 Parcel pre-processing: complete work on DuPage County; initiate & complete pre-

processing work for remaining counties (Cook, Kendall, Lake, Will). 

 Associated entity mapping: complete the wastewater treatment plant & higher 

education layers.  Establish procedures for extracting information on other land use 

types from commercial sources (CoStar, Dun & Bradstreet). 

 With Dave Morck, develop a means to incorporate employment and NAICS info for 

commercial & industrial land uses. 

 Communicate with the counties regarding an April 2010 delivery of parcel data. 

 Complete pre-processing documentation. 

 Complete draft of production documentation. 

County and Municipal Socioeconomic Inventory  

Project Manager: Jack Pfingston  

Team: Dryla-Gaca, Fifer, Fijal, Morck, Pedersen, Perpignani 

Description:  Field deployment of Future View tool for gathering growth and development at 

the local level.  FY09 included completion and testing of the new software application and 

its initial deployment in the field.  FY10 will focus on continued field deployment and 

dissemination of results. 
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Products and Key Dates: Full documentation of field results for internal use, systematic 

comparison of results with GO TO 2040 strategies and scenario modeling results, summary 

results posted for public review (January).   Ongoing inventory of communities (avg. 6 per 

month). 

 

2ndt Quarter Progress: 

 Met with 6 municipalities in October, 5 municipalities in November, and 6 municipalities in 

December.  Field work augmented by post-session briefings, follow-ups and close-outs (i.e. 

preliminary work completed)..  

 

3rd Quarter Objectives: 

Continue projections discussions with  several key southwestern Cook municipalities, Lake 

County municipalities and begin discussions with DuPage County municipalities. 

Continuepost-processing of data from Future View sessions for release internally, and 

supplementing FV material on the CMAP wiki.  

Transportation System Inventory  

Project Manager: Craig Heither  

Team:  Dryla-Gaca, Fifer, Pedersen, Hallas 

Description:  Continued management and maintenance of transportation datasets used for 

travel demand forecasting.  FY09 included completion of a major update to base 

transportation datasets.  FY10 will focus on ensuring that base datasets can support 

intensive use in support of GO TO 2040 scenario evaluation, Air Quality Conformity, and 

Urban System Model Development. 

Products and Key Dates:  Highway and transit system modeling datasets in formats suitable for 

analysis and scenario evaluation (ongoing, as needed for program evaluation) 

 

2nd Quarter Progress: 

 Completed the review and update of project coding for all remaining Major Capital 

Projects. 

 Completed the review and update of base year CTA rail coding. 

 Nearly completed the initial update of Metra coding for future scenarios. 

 Completed the update of highway network attributes for an additional 30% of non-

CMAP counties in Illinois included in regional model (60% completed overall). 

 Migrated the rail network and coding data from a coverage to a geodatabase in order to 

simplify the network editing and coding update procedures.  Began writing new scripts 

to process the rail coding data and network edits within the geodatabase. 

 

3rd Quarter Objectives: 

 Complete the update of Metra and CTA rail coding for future scenarios. 

 Continue updating the highway network attributes for non-CMAP counties in Illinois 

included in regional model. 

 Continue developing data processing scripts for the rail network geodatabase.  



52 
 

Developing the Process and Reviewing Developments of Regional Importance 

(DRI) 
Project Manager: K. Wies 

Team: T. Fifer, Senior Analysts and committee liaisons as needed. 

Description: We anticipate that the Board will approve a DRI review process by the end of FY 09.  In 

FY 10, staff will carry out the procedures and process as described in the Board approved DRI 

process. 

Products and Key Dates:  Draft report on the regional impacts of a ‚development of regional 

importance‛ as dictated by the review process. 

 

2nd Quarter Progress: 

 The completed Web-based GIS measurement tool is complete and is linked to the DRI Web 

pages. 

 

3rd Quarter Objectives: 

 

Await a DRI application. 

Local Crash Data Collection  

Project Manager: Jan Drennan  

Team: J. Drennan, J. Brown 

Description: Development of X,Y coordinate data in decimal degrees for each serious injury or 

fatality accident in the seven county region for 2001 through 2004 using scanned police 

reports from IDOT.  January 2009 marked the completion of all counties except Cook.  

Coordinate data for all counties except Cook has been sent to IDOT.  Work ceased until July 

2009 when more police reports were received from IDOT for Cook County 2004. 

Products and Key Dates:  Work on locating the accident sites in Cook County began again July 

2009 after receiving more police reports from IDOT.  Goal is to locate all sites in Cook 2004 

by Nov 2009 and then to work on Cook 2001 – 2003 as scanned police reports for these years 

are received from IDOT. 

 

2nd Quarter Progress: 

 Finished final QC work on Cook 2004 crash sites and sent coordinates to IDOT.  Also, 

coordinates for all crash sites located thus far has been placed in Data Depot.  This includes 

metadata for this dataset.  Dataset currently includes Cook County 2004 and 2001 – 2004 for 

all other CMAP region counties. 

 

 Received the remaining Cook 2001 – 2003 scanned police reports and acquired an additional 

CMAP staff person to read reports and enter data into database approximately six hours a 

week.   Half of the 3,200 police reports for Cook 2003 have been read and data entered into 

the database thus far.  
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3rd Quarter Objectives: 

Work will continue to finish reading Cook 2003 police reports and entering the information 

into a database after which geocoding to locate the crash sites will begin while work will 

also begin on Cook 2002 by one staff in terms of reading the police reports. 
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REGIONAL WATER SUPPLY STUDY 
Program Oversight and Project Manager: Tim Loftus 

Team: H. Ahmed, A. Talbot, M. Elberts, M. Schneemann, Y. Capriccioso 

Description: The project fulfills Executive Order 2006-1 with CMAP leading an 11-county 

collaborative planning effort in conjunction with the Illinois Department of Natural 

Resources (IDNR) and Illinois State Water Survey (ISWS).  CMAP will continue to convene 

and direct the NE IL Regional Water Supply Planning Group that has been charged with 

plan recommendations that reflect water-demand scenario impacts on the four water 

sources serving northeastern Illinois projected to 2050.  CMAP will also lead promotion of 

plan implementation and a subsequent planning cycle to address ongoing and related 

issues. 

 

The first half of FY ’10 will be devoted to facilitating the regional discussion necessary for 

completing the regional water plan.  Staff will continue to research, write, and respond to 

feedback as the plan evolves to reflect 21st century water issues that are new to Chicagoland, 

but now commonplace across the country.  The second half of the fiscal year will be devoted to 

promoting the plan and assisting decisionmakers with plan implementation.  CMAP staff 

expertise will continue to grow to meet near-certain demand for ongoing guidance as the region 

moves aggressively towards demand management and increased efficiency.  To support this 

effort, CMAP will take advantage of its charter membership in the Alliance for Water Efficiency 

and participation in the US EPA’s WaterSense Partnership program.  CMAP also expects to be 

relied upon by both IDNR and ISWS as the regional conduit for new information and the 

regional link in a newly emerging state administrative framework of implementing state and 

regional water supply planning and management.     

 

Products and Key Dates: 

 Four RWSPG meetings: July, September, November, and January 2010, 

 Revised and expanded drafts of the regional water plan to be discussed at each of the 

monthly meetings,  

 The Northeast Illinois Water Demand/Supply Plan published in February 2010, 

 Integration with the GO TO 2040 Plan, and  

 Reconstitution of the NE IL Water Planning Group – the deliberative body for regional 

plan refinement and ongoing implementation; 4th Quarter. 

 

2nd Quarter Progress: 

The RWSPG met once in November to discuss version 9 of the Water Plan.    Internal discussion 

continued to ensure that certain plan recommendations are integrated with GO TO 2040 

intentions as much as possible.  Work began on a new Executive Summary that was promised 

to be included in v10 of the draft plan scheduled to be posted on the CMAP Water Planning 

website on January 5, 2010.  The project manager (PM) also provided unsolicited review 

comments to IDNR and ISWS regarding the draft ‚Strategic Plan for a Statewide Water Supply 
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Planning and Management Program‛ document dated September 16, 2009.  Staff met with two 

state representatives to engage them in a brief discussion of regional water supply planning 

issues: Rep. Michael G. Connelly (R) 48th Disrict (w/ Y. Capriccioso on 11/10/09) and Rep. Al 

Riley (D) 38th District (w/ J. Hardy on 12/08/09).  The PM also spoke briefly with State Senator 

Carole Pankau (R) 23rd District following the annual DuPage Water Commission breakfast on 

11/17/09.    

3rd Quarter Objectives: 

Version 10 of the plan will be posted January 5, 2010 on the CMAP website.   Delegates have the 

option of submitting an alternate (i.e. dissenting) view, to be included as an appendix in the 

final draft, by close-of-business January 12th.  The last meeting is scheduled for January 26, 2010 

at which time final draft plan approval and adoption is expected.  CMAP internal discussions 

are scheduled to strategize next steps, some of which will be shared at the January meeting.  A 

press release is expected on or near January 26th .  Publication of the plan itself is expected in 

February.  Constrained by funding, work will begin towards implementing the work plan (i.e. 

memo to J. Leary and D. Kopec dated 7/30/09) developed for calendar year 2010 and beyond.  

CMAP is being considered for a one-hour workshop/presentation at the next GreenTown 

conference to be held at the College of Lake County, March 17-18.  The abstract submitted gives 

A. Talbot her first public opportunity in the new role as Regional Conservation Coordinator.  

Work is also expected to be completed on an updated model water-use conservation ordinance.       
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WATERSHED PLANNING 

This program covers the agency’s activities in the area of watershed planning:  analyzing and 

making recommendations on proposed amendments to facility planning areas, providing 

technical assistance and project oversight to various USEPA and IEPA grant programs and 

participating in various stakeholder groups throughout northeastern Illinois. 

 
Program Oversight: Management Staff 

Volunteer Lake Monitoring Program (VLMP) 

Project Manager:  Holly Hudson 

Team:  Drennan 

Description:  Coordinate Illinois EPA’s VLMP for the seven county region, including over 100 

volunteers at approximately 80 lakes. 

Products and Key Dates:   

Quarterly progress reports to Illinois EPA, data review and management (ongoing), technical 

assistance (ongoing), revised Training Manual print-ready copy (July 2009), audits of Tier 3 

volunteers (July-August 2009), 2009 Secchi monitoring data entry (December 2009), 

volunteer training (May 2010), Lake Notes fact sheets (June 2010). 

 

2nd Quarter Progress: 

 prepared monthly and 1st quarter FY10 progress reports for CMAP, and a 1st quarter 

FY10 progress report for Illinois EPA:  

 reviewed and approved monthly invoices to Illinois EPA prepared by CMAP's 

accounting group; 

 completed edits to the Training Manual and provided this "final review proof" version 

to Illinois EPA, Greater Egypt Regional Planning and Development Commission, and 

Illnois-Indiana Sea Grant (IISG) staff on October 2;  

 received comments from Illinois EPA and IISG staff on the "final review proof" version 

of the Training Manual, had follow-up discussions with Illinois EPA, made edits to the 

Manual, and submitted the "final proof" version to Illinois EPA, Greater Egypt Regional 

Planning and Development Commission, and IISG staff on October 23;  

 discussed ideas for the cover of the Training Manual with Illinois EPA staff and 

internally with Adam Weiskind, by whom the cover would be designed; 

 reviewed and provided comments to Illinois EPA on a zebra mussel article for the 

VLMP newsletter;   

 updated my volunteer address spreadsheet and provided the volunteer's e-mail 

addresses to Illinois EPA (for distributing the next VLMP newsletter); 

 provided technical assistance to the lake manager at Brookfield Zoo regarding Indian 

Lake's bathymetry and recommendations for aquatic plantings; 

 reconciled differing monitoring site locations in Island and Round Lakes; 

 had discussions with CMAP and Illinois EPA staff regarding CMAP's role and the 

future of the VLMP;   
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 met with Tim Loftus to discuss the 2010 and 2011 VLMP budgets in light of Illinois 

EPA's funding offer, and other project ideas under the new Water Quality Management 

Planning contract;  

 replied to Illinois EPA's requests for information regarding Hawthorn Lake/Cook Co., 

Erfert Park Pond/Cook Co., and Cary Veteran's Pond/McHenry Co.;  

 researched definitions for "gage reading" and prepared draft text for inclusion in the 

VLMP web-based database and Training Manual as requested by Illinois EPA;  

 further edited the equipment maintenance section and D.O./temperature meter 

calibration section of the Training Manual. 

 inquired with Illinois EPA regarding the use of the D.O./temperature meters by the 

volunteers next year;  

 addressed Illinois EPA's questions regarding some 2006 and 2008 Secchi monitoring 

data; 

 provided my argument to Illinois EPA for personalized certificates of appreciation for 

the volunteers;  

 worked further on the "staff gage" text for the Training Manual, leaving messages for 

USGS and ISWS staff to call back to discuss; 

 began review of the status of the series of Lake Notes begun by Irene Hogstrom; 

 organized and labeled digital photos taken of volunteer monitors from 2004-2009 for use 

in a 30th anniversary display at the Illinois Lake Management Association conference in 

March;  

 tested the Nikon slide scanner set up by Matt Rogus in the graphics work room, and it 

worked (therefore can scan VLMP slides taken 1982-2003);  

 continued reviewing 2009 Secchi monitoring forms. 

 

3rd Quarter Objectives: 

 Make final edits to  the Training Manual and submit print-ready copy (PDF file) and a 

hardcopy mock up of the complete Manual including inserts to Illinois EPAduring 

Janauary; Prepare and submit 2nd quarter FY10 progress report to Illinois EPA;   

 Finish reviewing Secchi Monitoring forms received for the 2009 season and follow-up 

with volunteers regarding missing or unclear data;  

 Mail copies of the Secchi Monitoring forms to Illinois EPA; 

 Gather slides and photographs taken of NE Illinois volunteers from 1982-2003, scan, and 

send with the digital photos on CD to Illinois EPA for use in a VLMP 30th Anniversary 

display;  

 finalize definition of "gage reading" for Illinois EPA to use in their web-based database; 

Prepare for and attend the annual VLMP Coordinators meeting in Springfield on 

January 26. 

Maple Lake Phase 2 Rehabilitation and Protection Program 

Project Manager: Holly Hudson 

Team: Elberts, Wu 

Description:  Technical advisor to the Forest Preserve District of Cook County for an Illinois 
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Clean Lakes Program Phase 2 rehabilitation and protection project at Maple Lake.  

Products and Key Dates:  Quarterly progress reports to FPD of Cook County (cc: Illinois EPA), 

near shore sediment removal plan (September 2009), aquatic plant community survey and 

mapping (fall 2009, spring 2010), nuisance aquatic plant management plan (January 2010), 

post-implementation water quality monitoring (beginning spring 2010). 

 

2nd Quarter Progress: 

 prepared monthly and 1st quarter FY10 progress reports for CMAP; 

 reviewed and discussed the FY10 performance plan with Tim Loftus, determining that some 

of the work would be transferred to one of CMAP's contracted water resource technical 

assistance firms; 

 discussed the capabilities of the firm that was my first choice for providing technical 

assistance with a former employee of that firm and learned that they no longer have the 

appropriate personnel.   

 

 

3rd Quarter Objectives: 

Determine which of the two other of CMAP's contracted water resource firms has the 

appropriate personnel / equipment / capabilities to provide the needed technical assistance, and 

enter into a PAO.  

Facilities Planning Area (FPA) Process 

Project Manager: Dawn Thompson 

Team: Elberts, Loftus 

Description: FPA is defined as "a centralized sewer service area to be considered for possible 

wastewater treatment facilities within a 20-year planning period."  CMAP is the designated 

water-quality planning agency for the six-county region, with responsibility for reviewing 

wastewater permits and facility plans to ensure consistency with the federally approved 

Illinois Water Quality Management Plan.  CMAP's Wastewater Committee conducts 

reviews of requested changes to the plan's current water-treatment boundaries and makes 

recommendations to the Illinois EPA, which maintains decision-making authority for 

amendments to the plan.  

Products and Key Dates: Reviews as needed. 

 

2nd Quarter Progress: 

 Developed a  letter of additional needs, review, signoff letter and map for: the Village of 

Mundelein Application 

 Developed public notices, maps and Letters of Additional Needs: Village of Fox Lake 

and the City of Braidwood 

 Created public notices and maps for City of Braidwood and Village of Fox Lake  

 Completed public notices for approximately 7Level III amendment requests.  

 Created GIS files to present proposed amendment areas.  
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 Met with the Villages of Fox Lake and Spring Grove regarding Fox Lake’s Level 1 

application. The meetings encouraged the two communities to begin negotiations for a 

boundary agreement. Worked with David Clark on map corrections for Fox River Water 

Reclamation District and the Wilmington FPA. These map corrections still need to be 

finalized and are waiting on correspondence to be provided by IEPA.  

 Held a Wastewater Committee meeting in December. 

 Draft FPA Whitepaper was completed by Tim Loftus, Jesse Elam, and Dawn Thompson.   

 

3rd Quarter Objectives: 

 To Finalize and create sign off letters for the City of Braidwood and the Village of Fox 

Lake Requests.  

 to create public notices for upcoming FPA amendment applications; 

 to create custom GIS maps for upcoming Wastewater Committee meetings on submitted 

amendment applications;  

 to complete staff’s review and assessment of Level I, II, III amendment applications; 

 To Issue any map corrections and changes that may be requested.  

 

Fox and Des Plaines River Watershed Protection, Restoration, and Education 

(Phase 3)  
Project Manager: Dawn Thompson 

Team: Hudson, Elberts 

Description:  Serve as the grant administrator and technical advisor through a Clean Water Act 

Section 319 Nonpoint Source Pollution Control Program grant from Illinois EPA for three 

implementation projects within the Fox River watershed and one implementation project 

within the Des Plaines River watershed. 

Products and Key Dates:    

 Quarterly Progress Reports due to the Illinois EPA  

 Draft Operation and Maintenance Plan – April 1, 2010 

 Project Sign Installation – June 1, 2010 

 Draft Project Report – June 1, 2010 

 

2nd Quarter Progress: 

 prepared monthly and 1st quarter FY10 progress reports for CMAP, and a 1st quarter 

FY10 progress report for Illinois EPA:  

 reviewed and approved monthly invoices to Illinois EPA prepared by CMAP's 

accounting group. 

 

Dixie Briggs Fromm Stream Corridor Restoration Project 

 contacted Kane Co. and their engineering consultant regarding the status of a draft project 

report, which was subsequently received via email from the consutant and via mail from 

Kane Co.;  
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 reviewed the Dixie Briggs Fromm project balance vs. expected additional charges vs. project 

scope, and discussed with the project manager at Kane Co.;   

 finalized Amendment 3 to the CMAP-Kane Co. agreement, and sent it to the project manger 

at Kane Co. for signature and return.  

 

 

White’s Creek Stabilization Project 

 received the final project report from Geneva Park District;  

 requested a CD of all the White's Creek Project photos from Geneva Park District. 

 

City of Aurora – Green Infrastructure Implementation Project 

 asked Aurora for the Lincoln Ave. and Spring St. construction schedules, and River's Edge 

Park Wetland Bioswale project's bid tab;  

 sent hardcopies and electronic files of the Lincoln Ave. Biofiltration Facility and the Spring 

St. Decombination BMP final bid/construction plans to Illinois EPA (and electronic files to 

Hey and Associates);  

 conducted a during-construction site visit to Aurora's Lincoln Ave. and Spring St. projects; 

 wrote and sent an approval letter to Aurora for their River's Edge Park Stormwater Wetland 

Bioswale construction subcontractor;  

 prepared for and attended the Nov. 19th pre-construction meeting for Aurora's River's Edge 

Park Stormwater Wetland Bioswale project, and conducted inspections of the Lincoln Ave. 

Biofiltration and Spring St. Decombination BMP project sites; 

 reviewed and commented on Aurora's draft abstract for their 319 Green Infrastructure 

Implementation projects that they're submitting for the ILMA conference; 

 did a preliminary review of Aurora's draft project brochure, and forwarded the brochure to 

Illinois EPA, Hey, and CMAP project staff for their review and comment.   

 

 

 

Buffalo Creek Streambank Stabilization Project 

 conducted detailed review of Wheeling's 2nd invoice and worked with Village staff 

regarding corrections and additional documentation needed, then finalized and submitted it 

to CMAP's accounting group; 

 provided to Wheeling agendas from other 319 project’s ground breaking and dedication 

ceremonies, prepared comments and spoke at the Village of Wheeling's Buffalo Creek 

Streambank Stabilization-Phase 1 Project ribbon cutting ceremony on Nov. 6; 

 prepared for and conducted a post-construction site visit/inspection at the Buffalo Creek 

project on Nov. 13 along with CMAP's Megan Elberts and Hey's Tim Pollowy and staff from 

Wheeling, CBBEL, and WBK; and downloaded our photos;  

 conducted preliminary review of the draft as-built plans for the Buffalo Creek project;  

 reviewed Wheeling's draft 3rd invoice form and provided comments and questions to 

Wheeling; 

 provided the final report outline to Wheeling's consulting firm;   
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 worked with Wheeling on their 3rd invoice and supporting documentation, noting they can 

bill to the project limit but CMAP must withhold payment on two deliverables until those 

deliverables are finalized (O&M plan, project report); 

 provided to Wheeling and their engineering consultant an example ordinance, O&M plan, 

and resident-friendly informational brochure regarding protection of installed streambank 

stabilization measures;  

 finalized Amendment 2 to the CMAP-Wheeling agreement agreement and sent to the 

project manager at Wheeling for signature and return; 

 forwarded Wheeling's draft O&M plan and draft project report to Illinois EPA, Hey, and 

CMAP project staff for review and comment. 

 

 

3rd Quarter Objectives: 

 Prepare 2nd quarter FY10 progress reports for CMAP and Illinois EPA; 

 Finalize the amendment language and execute with Aurora;  

 Review and approve invoice submittals; 

 Review and comment on documents received from the subgrantees (including 

Wheeling’s draft O&M plan and project report, Aurora’s draft project brochure, Kane 

County’s draft project report).   

Fox River Watershed Restoration and Education (Phase 4)  

Project Manager: Dawn Thompson 

Team: Elberts, Hudson 

Description:  Serve as the grant administrator and technical advisor through a Clean Water Act 

Section 319 Nonpoint Source Pollution Control Program grant from Illinois EPA for four 

implementation projects within the Fox River watershed.   

Products and Key Dates:   

 Quarterly Progress Reports due to the Illinois EPA  

 Draft Operation and Maintenance Plan – February 1, 2010 

2nd Quarter Progress: 

 prepared monthly and 1st quarter FY10 progress reports for CMAP, and a 1st quarter 

FY10 progress report for Illinois EPA:  

 reviewed and approved monthly invoices to Illinois EPA prepared by CMAP's 

accounting group; 

 reviewed Amendment 1 to the Financial Assistance Agreement received from Illinois 

EPA, and provided comments to Margaret McGrath.South Branch Poplar Creek Action 

Plan Implementation 

 reviewed the revised plans and associated submittals for the Village of Streamwood's 

South Branch Poplar Creek Stabilization Project; finalized a draft memo compiling 

CMAP's, Hey and Associates’, and Illinois EPA's comments and questions; and sent it to 

Streamwood on Oct. 23; 
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 prepared for and met with the Streamwood Public Works director on Nov. 5 to discuss 

our comments and questions and come to agreement on revisions to the latest design 

plans for the South Branch Poplar Creek Stabilization Project;  

 received revised plans (electronic and hardcopies) from Streamwood and forwarded to 

Hey and Associates and CMAP staff for review;   

 followed up with Streamwood regarding the status of permitting 

 

Jelkes Creek Reclamation Project 

 working with Dundee Township, finalized their 1st invoice and supporting 

documentation for the Jelkes Creek Reclamation Project and submitted to CMAP's 

accounting group;   

 prepared for and conducted a post-construction site visit/inspection on Nov. 13 at 

Dundee Township's Jelkes Creek Reclamation Project along with staff from Hey and 

Associates, Dundee Township, Living Waters Consultants, G. A. Blocker, and Applied 

Ecological Services.   

West Dundee Biofiltration BMPs 

 reviewed  the draft plans, design report, and associated submittals for the Village of 

West Dundee's Bioinfiltration BMPs project; finalized a memo compiling CMAP's, Hey's, 

and Illinois EPA's comments and questions; and sent it to West Dundee and their design 

consultant on Oct. 19;  

 followed up with West Dundee status of their revised design plan submittals and 

permitting.  

Norris Woods Creek Stablization Project  

 Inquired with CMAP project staff regarding the status of revised/final design plans and 

associated submittals from the St. Charles Park District.   

 

3rd Quarter Objectives: 

 Prepare 2nd quarter FY10 progress reports for CMAP and Illinois EPA; 

 review and approve invoice submittals; 

 review and comment on plans and documents as received from the subgrantees 

(including West Dundee’s revised design plans);execute amendments with the 

subgrantees.  

ARRA Watershed Project Assistance 

Project Manager: Jesse Elam 

Team: Loftus 

Description: Using funding from Illinois EPA under Clean Water Act Section 604(b), as 

authorized by the American Recovery and Reinvestment Act of 2009, CMAP is providing 
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assistance for four watershed planning or monitoring projects in northeastern Illinois: (1) 

watershed planning in Hickory Creek, (2) watershed planning in the Lower DuPage 

watershed, (3) monitoring in the Fox River, conducted by the Fox River Study Group, and 

(4) monitoring on the Kishwaukee River, carried out by a consultant to CMAP. Almost all of 

the funding passes through to other organizations. CMAP’s responsibilities include guiding 

plan development by advising the project teams, helping develop consultant scopes of 

work, attending stakeholder meetings, reviewing plan documents, and administering the 

grant. 

Products and Key Dates:   

HICKORY CREEK WATERSHED PROJECT 

2. Watershed Resources Inventory  January 1, 2010 

3. Draft Watershed-based Plan  March 1, 2011 

 Final Watershed-based Plan  June 1, 2011 

4. Draft Executive Summary  March 1, 2011 

 Final Executive Summary  June 1, 2011 

5. Draft Brochure  June 1, 2010 

 Final Brochure  August 1, 2010 

6. Draft Workshop Agenda, etc.  March 1, 2011 

 Final Workshop Agenda, etc.  May 1, 2011 

 Hold Workshops  July 1, 2011 

7. Draft Website  January 1, 2010 

 Post Website  April 1, 2010 

 

LOWER DUPAGE RIVER WATERSHED PROJECT 

8. Watershed Resources Inventory  January 1, 2010 

9. Draft Watershed-based Plan  March 1, 2011 

 Final Watershed-based Plan  June 1, 2011 

10. Draft Executive Summary  March 1, 2011 

 Final Executive Summary  June 1, 2011 

 

KISHWAUKEE RIVER WATERSHED MONITORING 

11. Draft QAPP  July 1, 2009 

 Final QAPP  August 1, 2009 

12. QAPP Implementation  July 1, 2011 

13. Monitoring Data  August 1, 2011 

14. Draft Monitoring Report  July 1, 2011 

 Final Monitoring Report  August 1, 2011 

 

FOX RIVER WATERSHED MONITORING 

15. Draft QAPP  July 1, 2009 

 Final QAPP  August 1, 2009 

16. QAPP Implementation  July 1, 2011 

17. Monitoring Data  August 1, 2011 
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18. Draft Monitoring Report  July 1, 2011 

 Final Monitoring Report  August 1, 2011 

 

PROJECT EVALUATION & REPORT  

19.Draft Report  July, 1, 2011 

  Final Report  August 1, 2011 

 

Quarterly progress reports due to IEPA 

 

2nd Quarter Progress: 

 

(1) Hickory Creek Watershed: Released RFP for consulting services for watershed coordinator; 

selected Center for Neighborhood Technology as contractor, executed contract. Geosyntec 

completed most data collection for watershed resource inventory, with assistance from CMAP 

in providing geospatial data and data entry. 

(2) Lower DuPage River Watershed: Two stakeholder meetings were conducted  and progress 

made towards developing the watershed-resource inventory.   

(3) Fox River monitoring: Fox River Study Group and State Water Survey began monitoring. 

(4) Kishwaukee monitoring: Continued monitoring.  

 

3rd Quarter Objectives: 

(1) Complete watershed resource inventory and loading estimates. Identify additional data 

collection needs and develop scope of work to collect data; issue RFP for data collection.  

(2) Lower DuPage River Watershed: Monthly stakeholder meetings are scheduled.  TCF will 

select their consultant whose primary responsibility will be to do water quality modeling.  

TCF/CMAP will coordinate with IEPA and their TMDL development as necessary.  The 

watershed-resource inventory should be completed.     

(3) Fox River monitoring: Continue monitoring. 

(4) Kishwaukee monitoring: Continue monitoring. 

 

 

Green Infrastructure for Clean Water Act 

Project Manager: Hala Ahmed 

Team: Elberts 

Description: As a result of Public Act 096-0026, and in partnership with UIC and CNT, the goal 

of this project is to provide recommendations to IEPA for implementation of a statewide 

Green Infrastructure Plan for stormwater management.  Staff will engage in the following 

activities: 

 Review existing Green Infrastructure practices in the northeastern Illinois region 

 Summarize Green Infrastructure regulations/recommendations from county stormwater 

ordinances 

 Identify barriers to the implementation of Green Infrastructure practices in the NE IL 

region 
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 Based on the above, provide policy recommendations for statewide implementation of 

Green Infrastructure practices 

 

Products and Key Dates: 

 Monthly work statement to Principal Investigator. 

 December 30, 2009: First draft report outlining 1 and 2 listed above. 

 May 30, 2009: Second draft report including 3 and 4 listed above. 

 October 30, 2009: Final report. 

2nd Quarter Progress: 

Completed a stormwater ordinance review and evaluation process for the CMAP 7 county region 

and identified a few communities that should be reviewed as well. Evaluation is based on the 

following: 

1. Volume Control Measures 

2. Run-off Reduction Hierarchy/Release Rate: 

3. Water Quality Management: 

Attended a Green Infrastructure Stakeholder’s meeting organized by UIC. Staff presented 

preliminary findings of ordinance review and evaluation.  A draft summary was presented to the 

grant team members and CMAP staff for review.  

3rd  Quarter Objectives: 

 Evaluate identified municipalities’ ordinances for green infrastructure implementation  

 Finalize the draft summary of the ordinance review and evaluation.  

 Attend IEPA Green Infrastructure Stakeholder’s Meeting and present preliminary 

findings to group 

 Begin to identify barriers to Green Infrastructure implementation  


